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Executive Summary

tal Bhujal Yojana is a Central Sector 

AScheme that envisages improvement in 

groundwater management in select 

water-stressed areas of identified states viz. 

Gujarat, Haryana, Karnataka, Madhya Pradesh, 

Maharashtra, Rajasthan and Uttar Pradesh. The 

total outlay of the scheme is INR 6,000 crore, of 

which INR 3,000 crore shall be in the form of a 

loan from the World Bank and INR 3,000 crore 

from the Government of India (GoI). It is being 

implemented over a period of five years from 

2020-21 till 2024-25. The World Bank is 

financing the scheme under its Program for 

Results (PforR) lending instrument, in which 

disbursements are linked to achievements of 

predefined results. The scheme has two 

components:

i) Institutional   Strengthening   and 

Capacity Building Component, aimed at 

strengthening the groundwater governance 

mechanism in the participating States. 

ii)  Incentive  Component,  aimed  at 

rewarding/incentivizing the States for 

various measures aimed at improving 

groundwater management practices and 

ensuring the long-term sustainability of 

groundwater resources.

Disbursements under the incentive component 

are linked to the performance of States against 

identified Disbursement Linked Indicators 

(DLIs), duly verified by an independent Third-

Party Government Verification Agency 

(TPGVA). To carry out independent verification 

of results in respect of the DLIs, M/s Quality 

Council of India (QCI) has been engaged as the 

TPGVA by the Department of Water Resources, 

River Development and Ganga Rejuvenation, 

Ministry of Jal Shakti, Government of India.

1st round of verification in respect of DLI#1 was 

completed in December, 2020 and the final 

report was submitted in January, 2021. 

Accordingly, the Incentive money was disbursed 

to states. 

The current report incorporates the results and 

findings of the verification done by QCI to arrive 

at successful occurrances in respect of 2nd round 

of DLI#1 and 1st round of  DLI#2.

The 2nd Round of Verification of DLI#1 for 

achievements by the participating states was 

carried out by QCI from 1st October, 2021 to 

11th October, 2021.

DLI#1 incentivizes improvement in the overall 

quality of groundwater monitoring and data 

dissemination by the participating States. The 

verification has been done as per the protocol 

shared with states for second round. The 

indicators considered during this verification 

includes additional number of observation wells 

established for disclosure of water level and 

quality data, number of wells equipped with 

functional water/energy meters and additional 

number of Hydrogeological Reports updated and 

new reports prepared and uploaded on the MIS. 

Concerning water level and water quality data 

d i s c l o s e d  b y  t h e  S t a t e s  i n  t h e  M I S 

(ataljal.mowr.gov.in), a random sample of 20% 

drawn at the block-level or six blocks, whichever 

is higher, was taken for verification. Digital 

and/or physical records of source data were 

checked with the MIS to identify any mismatch 

between the two.

The percentage of discrepancies found in the 

sample size was extrapolated to the total data 
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disclosed by the States to arrive at an effective 

number of wells for which data disclosure was 

deemed as achieved. Hydrogeological Reports 

disclosed by the states were assessed for their 

completeness following a prescribed procedure. 

Total number of successful occurrences was 

arrived at based on the summation of effective 

number of observation wells in respect of water 

level and water quality for which data was 

disclosed as per the verification protocol, as well 

as the number of Hydrogeological Reports that 

were deemed complete.

Based on the verification of all the eligible 

indicators against DLI#1 in the 2nd round, a total 

of 193 occurrences were recommended for all 

the seven states for disbursement of incentives.

The initial verification of DLI#2 was carried out 

by QCI between 12th October 2021 and 18th 

November 2021 for 1930 WSPs. It was observed 
1

that the protocols  employed for this phase of 

verification did not capture the ground realities 

of the scheme in a holistic manner. Hence, the 

results did not reflect the process of preparation 

of WSPs accurately. As a result, based on QCI’s 

on field observations, inputs given by the states, 

NPMU and the M/o Jal Shakti, the verification of 

DLI#2 was prolonged as it was considered a 

continuous process of capacity building. Based 
2on the same, a new set of protocols  in 

consultation with NPMU & M/o Jal Shakti, were 

devised to carry out the verification for DLI#2, 

by modifying certain criteria of the protocols 

mentioned in Annexure-IB. These protocols also 

yielded to the condition of the COVID-19 

pandemic in the country during the verification 

period. These modified qualifying parameters 

emphasized on the ‘Process’ along with the 

‘Results’.

Meanwhile, the 1930 WSPs submitted initially 

were cumulatively assessed along with the 1257 

WSPs submitted subsequently. The 1st round of 

verification of DLI#2 was carried out from 16th 

Jan, 2022 to 15th Feb, 2022, for a total of 3187 

WSPs.

The NPMU Team conducted a preliminary 

analysis of the submitted WSPs based on the 

qualification parameters. The technical aspects 

of the WSP such as the completeness and 

correctness, Water Budget and the proposed 

Demand and Supply side interventions were 

checked by the NPMU in their preliminary 

analysis, before sharing the final list of WSPs 

with QCI for field verification. From the list of 

3187 received WSPs, a 20% sample was drawn 

for the field verification. The 20% sampling was 

done across all the districts to ensure uniformity 

and geographical representation.

The field verification by QCI was focused on 

assessing the extent of community participation 

in the process of preparation of WSPs. This was 

done via Physical Interviews with the 

Committee and Community members who were 

involved in the process of preparation and 

approval of WSP in their respective Gram 

Panchayats. Additionally, QCI also checked the 

documentation of the meetings held at Gram 

Panchayat level along with the documentation of 

IEC activities.
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The verification protocols for 1st round of verification for DLI#2 are mentioned in Annexure IB

2The modified verification protocols for 1st round of verification for DLI#2 are mentioned in Annexure IC



5

Atal Bhujal Yojana - 2022

Table A: Summary table of Year on Year improvement across 7 states,
for disbursement of funds under DLI#1

163 0

Gujarat

Haryana

Karnataka 

Madhya
Pradesh

Maharashtra

Rajasthan

Uttar Pradesh

(WL+WQ+HGR)

Water Level 
Observation

Wells

Water Quality 
Observation

Wells

30

Block-wise 
Hydrogeological 

Reports

193

Total Number
of Successful
Occurrences

0

6

0

8

0

149

0

0

0

0

0

0

0

0

0

0

0

0

0

30

0

0

6

0

8

0

179

0

Table B: Summary table of GPs considered ‘Adequate’ for Community
Participation assessment under DLI#2

3187 448

Gujarat

Haryana

Karnataka 

Madhya
Pradesh

Maharashtra

Rajasthan

Uttar Pradesh

TOTAL

WSPs
Received 

GPs with
Aggregate Result

as “Adequate”
from sample

2215

WSPs After
Extrapolation

750

325

766

378

277

361

330

101

32

131

66

53

27

38

498

144

722

308

229

130

184

651

GPs sampled
for field

verification

152

72

139

81

64

75

68



Chapter-I

Introduction

tal Bhujal Yojana was launched by the AHon'ble Prime Minister Shri Narendra 
Modi on 25th December 2019, the 95th 

birth anniversary of former Prime Minister Shri 
Atal Bihari Vajpayee. The scheme endeavors to 
improve groundwater management in the 
identified water-stressed regions of seven states 
viz. Gujarat, Haryana, Karnataka, Madhya 
Pradesh, Maharashtra, Rajasthan and Uttar 
Pradesh. 

Atal Bhujal Yojana is a Central Sector Scheme 
with an outlay of INR 6,000 crores, out of which 
INR 3,000 crores will be loaned by the World 
Bank and INR 3,000 crores will be contributed by 
the Government of India (GoI). The funds under 
the scheme shall be provided to the States as 
grants-in-aid. The World Bank financing will be 
done under a new lending instrument, that is 
Program for Results (PforR), wherein funds 
under the scheme will be disbursed from the 
World Bank to the GoI based on the achievement 
of predetermined parameters. The scheme will be 
implemented over a period of five years from 
2020-21 till 2024-25.

The objective of the Atal Jal program is to 
improve the management of groundwater 
resources in water-stressed regions of the 
implementing States with an emphasis on 
community part icipat ion,  demand-side 
management and convergence of various on-
going schemes of the Central and State 
governments.

The scheme has two components, which are as 
follows:

i) Institutional Strengthening and Capacity 
Building Component  -  I t  is  aimed at 
strengthening the groundwater governance 
mechanism in the implementing States.

ii) Incentive Component - This is directed at 
incentivizing the implementing States for 
various measures to improve groundwater 
management practices and ensuring long-term 
sustainability of groundwater resources. 

Under the Incentive Component, States will be 
rewarded for activities such as: 

a)  Disclosure of groundwater monitoring in 
the public domain.

b) Successful covergence between various on-
going schemes of the Central and State 
Governments.

c) Implementation of community led supply-
side and demand-side interventions to 
p romote  sus t a inab le  g roundwate r 
management.

d) Ensuring the increase in groundwater levels 
through improved and sustainable water 
usage practices. 

Disbursements under the incentive component 
are linked to the performance of states against 
identified Disbursement Linked Indicators 
(DLIs). Disbursement of funds is subject to 
achievement of these predetermined indicators 
by the implementing agencies after due 
verification by a Third-Party Government 
Verification Agency (TPGVA).

1.1    Introduction
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A total of five DLIs will be considered:

DLI#1 - Public disclosure of ground water 
data/information and reports: This DLI 
incentivizes the strengthening of groundwater 
management institutions to ensure periodic 
collection of data and public disclosure of 
groundwater related information. This is taken as 
a measure for improved quality of groundwater 
monitoring and data dissemination. 

DLI#2 - Preparation of Community-led Water 
Security Plans: This DLI incentivizes the roll-
out of a standardized bottom-up approach for 
groundwater planning process through the 
preparation of community-led Water Security 
Plans (WSPs) at the Gram Panchayat (GP) level. 

DLI#3 - Public financing of approved Water 
Security Plans through convergence of 
ongoing/new schemes: This DLI incentivizes 
the implementation of the groundwater planning 
process to improve the effectiveness of public 
financing through the convergence of various 
government schemes.

DLI#4 - Adoption of practices for efficient 
water use:  This  DLI incent ivizes  the 
implementation of demand-side measures in the 
WSPs and highlights the importance of shifting 
focus from supply-side measures to demand-side 
measures to improve groundwater sustainability.

DLI#5 - Improvement in the rate of decline of 
groundwater levels: This DLI incentivizes the 
arrest in decline of groundwater levels in target 
areas. This will be realized at the block level by 
comparing the improvement in the declining 
groundwater levels compared to the baseline 
trend. 

In order to carry out independent verification of 
results with respect to the above-mentioned 
DLIs, the Quality Council of India (QCI) has 
been selected as the Third-Party Government 
Ver ifica t ion  Agency  (TPGVA)  by  the 
Department of Water Resources, River 
Development and Ganga Rejuvenation (DoWR, 
RD&GR), Ministry of Jal Shakti, Government of 
India. The key tasks of the agency include 

establishing baseline data, building the 
verification protocols to assess the performance 
of seven implementing States, and preparing 
performance reports with respect to achievement 
of DLIs to DoWR, RD&GR within the 
prescribed time-frame.

The verification of  DLI#1 was carried out by 
QCI between 16th December 2020 and 26th 
December 2020, the report for which was 
submitted to Department of Water Resources, 
River Development and Ganga Rejuvenation 
(DoWR, RD&GR) on 25th January 2021. 
Verification of the disclosed data under DLI#1 
was done on the basis of the protocol formulated 
in line with the Program Guidelines Ver.1.1 of 
Atal Bhujal Yojana. A total of 3435 successful 
occurrences were recommended. This was based 
on the summation of the effective number of 
observation wells with water level and water 
quality data, along with the number of complete 
block-wise Hydrogeological Reports (HGRs) 
considered for disbursement of incentives to the 
seven implementing states. 

This report presents the results for the 
verification of 2nd round of DLI#1 and the 1st 
round of  DLI#2 carried out by the TPGVA. QCI 
followed the modified protocols formulated and 
finalized in consultation with the NPMU and   
M/o Jal Shakti for the 1st round verification of 
DLI#2 and carried out the assessment 
accordingly. These modified protocols focused 
on ‘process’ along with ‘Result’ in the 
participating States. This report is divided into 
five chapters. Chapter I introduces the Atal Jal 
Scheme, the extent of its implementation and the 
timeline of the verification process; Chapter II 
discusses the approach and methodology 
adopted towards verification; Chapter III  
discusses the quality control mechanisms 
undertaken; Chapter IV summarizes the results 
of verification, the baseline data established, and 
the State-wise achievement. Chapter V presents 
the conclusion. Further details that help 
understand the verification process are added in 
Chapter VI (ANNEXURE).

7

Atal Bhujal Yojana - 2022



1.2    Extent of Atal Jal

The following table shows the number of Districts, Blocks and Gram Panchayats (GPs) under the 
Atal Jal Yojana in the seven participating states:

 1 GUJARAT 7 34 2,201

 2 HARYANA 14 36 1,669

 3 KARNATAKA 14 41 1,199

 4 MADHYA PRADESH 6 9 672

 5 MAHARASHTRA 13 38 1,339

 6 RAJASTHAN 17 38 1,144

 7 UTTAR PRADESH 10 26 550

  TOTAL 81 222 8774

States under 
Atal Bhujal Yojana

Table C: Details of Area under Atal Jal in Participating States

8
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1.3    Timeline for the Verification of
Achievements for Atal Jal 

Timeline – Atal Bhujal Yojana

9

Finalization of 2nd round of DLI#1 
& DLI#2 Assessment Protocol

th
26  July 2021

World Bank meeting with
QCI and NPMU

rd
23  August 2021

DLI#1 Data Submission
cut-off date for States

th30  September 2021

DLI#2 1st Phase Data Submission
cut-off date for States

th11  October 2021

1st round of DLI#1
and Report Submission

th th16  December 2020-25  January 2021

QCI : Contract Signed 
with Jal Shakti

st
1  October 2020

DLI#1 2nd Round Assessment 

st th1  October – 10  October 2021

World Bank meeting
with QCI and NPMU

th
11  November 2021

DLI#2 1st Phase Data Re-submission
cut-off date for States

th15  January 2022

DLI#2 1st Phase Assessment

st th12  October – 18  November 2021

*Considered for re-assessment 

DLI#2 2nd Phase Data Submission
cut-off date for States

th25  January 2022

Final report submission

th18  February 2022

Atal Bhujal Yojana - 2022



Chapter-II

Approach & Methodology

he approach and methodology of data Tverification is based on the verification 

protocol for the 2nd round of DLI#1 and 

the 1st round of DLI#2, which is in line with the 

Program Guidelines (Version 1.1) and Project 

Appraisal Document (PAD) of the World Bank. 

(ANNEXURE: I-A & I-B). All the verification 

protocols have been shared with states well in 

time and adequate exposure / training have been 

imparted to states.

As per the verification protocol for 2nd round of 

DLI#1, the achievement by a State against the 

second round of DLI#1 was verified with respect 

to the following sub-indicators:

a. Water Level Data – New observation wells 

in the program blocks for which water level 

data, monitored using a functional 

measuring device is available and disclosed 

and updation of water level data of 2020 for 

Observation Wells (OWs) disclosed on the 

MIS after the first round of verification 

which was set as a qualifying criteria.

b. Water Quality Data – New observation 

wells in the program blocks for which water 

quality data is available and disclosed and 

updation of water quality data of 2020 for 

Observation Wells (OWs) disclosed on the 

MIS after the first round of verification 

which was set as a qualifying criteria.

2.1 Approach and Methodology for Verification of DLI#1

1 As the data for the sub-indicator (c) was not disclosed by the states, the same was not considered for verification.

2 As the data for the sub-indicator (d) disclosed by states was not appropriate and the same was not

considered for verification.

c. Energy Consumption or Volumetric 
1Groundwater Usage Meters  –  No. of 

wells equipped with functional meters for 

measur ing energy consumption or 

volumetric groundwater usage.
2d. Public Disclosure  – Disclosure of data by 

States through different modes/mechanism.

e. Hydrogeo log ica l  Reports  –  New 

'Hydrogeological Reports' with information, 

pertaining to groundwater level and water 

quality monitoring were available and 

disclosed and updation of Hydrogeological 

Reports disclosed. Also on the MIS after the 

first round of verification.

f. Groundwater Quality Labs – No. of State-

level accredited groundwater quality labs 

(non-disbursing).

10



Computation of Successful Occurrences 
for disbursement of funds

APPROACH & METHODOLOGY FOR THE 
nd2  ROUND OF VERIFICATION

Quality

Groundwater Monitoring

Availability of

Groundwater

Data in the Atal Jal MIS

Assessment of 

Hydrogeological 

Report

Public Disclosure

of Groundwater 

Data

Source Document Verification for 
water level and water quality data

Random On-field assessment
of observation wells

Ascertaining the 

Authenticity of 

Disclosed Data

Availability of pre and post monsoon 
data for atleast 8 data points during 

2015-19 and both data points for 2020

Availability of EC/TDS+ at least 3 
major cations/anions for at least 3 years 
during 2015-19 and EC/TDS +pH +all 

10 cations/anions during 2020

Availability of wells equipped with
functional meters for measuring energy 

consumption/volumetric 
groundwater usage 

Public disclosure of data through 
Online Disclosure, Fixed displays, 

Print, Social Media and Public Meetings

Figure 1: Methodology of verification of DLI#1 for 2nd round

2nd Round of DLI#1

The verification for 2nd round of DLI#1 includes year-on-year improvements on indicators verified in the 

1st round as well as other additional indicators. Thus, an addendum protocol had been formulated for the 

second round.

The figure below depicts the detailed methodology for the verification of second round:   

11

Atal Bhujal Yojana - 2022



2.1.1    Availability of Water Level and Water Quality Data in the Atal Jal MIS

2.1.1.1    Availability of Water Level Data

Qualifying Criteria: Updation of water level 

data for pre-monsoon (May) and post-monsoon 

(November) period of 2020 for at least 90% of 

Observation Wells (OWs) disclosed on the MIS 

after the first round of verification.

For verification of water level of observation 

wells, pre-monsoon (May) and post-monsoon 

(November) data was considered.

• For the 1st round of verification of DLI#1, 

availability of at least 8 data points (in respect 

of pre-monsoon and post-monsoon water 

levels) out of the total of 10 possible data 

points over the period 2015-19 were 

considered as a minimum requirement for 

qualification for disbursement of incentives. 

• For the 2nd round of verification of 

DLI#1, an additional 2 points for the year 

2020 having pre-monsoon and post-monsoon 

water level data have been included as a 

minimum requirement for qualification for 

disbursement of incentives. 

Thus, a minimum requirement for qualification 

in the 2nd round is 8 data points in 2015-19 and 2 

data points in 2020. Hence, in both 1st and 2nd 

round of verification, only the wells passing the 

requirement mentioned above were considered 

to have disclosed enough data and were taken for 

further verification.

1

State
No. of OWs as 

received by QCI
No. of OWs after 

data cleaning

Number of OWs for which data 
qualified as per Verification 

Protocol

Gujarat

Haryana

Karnataka

Madhya Pradesh

Maharashtra

Rajasthan

Uttar Pradesh

Total

Table D: State Wise Availability of  Water Level Data as per verification protocols 

 490 490 0

 631 630 6

 900 650 0

 190 190 8

 3610 3610 0

 725 723 155

 394 383 0

 6940 6676 169

12
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2.1.1.2    Availability of Water Quality Data

Qualifying Criteria: Updation of water quality 

data of 2020 for at least 90% of Observation 

Wells (OWs) disclosed on the MIS after the first 

round of verification.

For verification of water quality of observation 

wells, data for any one sample per year is 

considered. The parameters considered for water 

quality are pH, EC/TDS, Ca, Mg, Na, K, CO , 3

HCO , Cl, SO , NO  and F.3 4 3

• Av a i l a b i l i t y  o f  S p e c i fi c  E l e c t r i c a l 

Conductance (EC) or Total Dissolved Solids 

(TDS), together with at least 3 major 

cations/anions (Ca, Mg, Na, K, CO , HCO , 3 3

Cl, SO , NO , F) for at least 3 years during 4 3

2015-19 was considered sufficient for an 

observation well to be considered eligible for 

disbursement.

• For the 2nd round of verification, the wells 

required 2020 data to be available for 

EC/TDS, pH & 10 ions (cations/anions), to be 

considered eligible for disbursement.

The protocols for 1st round and 2nd round for 

verification for DLI#1 were kept the same. In 

both rounds of verification, only such wells were 

considered which fulfilled the filtering criteria 

and the set data points. Hence, such wells were 

taken for further verification.

1

State
No. of OWs as received 

by QCI
No. of OWs after 

data cleaning
Number of OWs for which data 

qualified as per Verification Protocol

Gujarat

Haryana

Karnataka

Madhya Pradesh

Maharashtra

Rajasthan

Uttar Pradesh

Total

Table E: State Wise Availability of Water Quality Data as per verification protocols 

 440 440 0

 240 240 0

    Year 2020 Data 
  not submitted  

 190 190 0

  Year 2020 Data 
  not submitted  

 674 674 0

  No Data  
  submitted

 1544 1544 0
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2.1.1.3    Document Verification for Water Level and Water Quality

As per the verification protocol, the authenticity 

of data disclosed was assessed through 

verification of data sources. The authenticity of 

data was established in two phases:

1. In the 1st phase, the QCI team visited the 

State agencies' (SPMU) offices to physically 

verify the data submitted by states on MIS 

against original sources of data. In case of 

non-availability of data at that level, both 

CGWB and SGWD data centers and water 

quality laboratories were additionally 

visited for verification.

2. In the 2nd phase, the disclosed Observation 

Wells were randomly visited to gauge 

accessibility and usability. 

A methodological approach was adopted for the 

selection   of   sample   observation   wells   for 

v e r i fi c a t i o n ,  e n s u r i n g  g e o g r a p h i c a l 

representation. The sampling criteria and the 

approach of verification is briefly discussed in the 

next section.

For sampling, wells disclosed on MIS against 

water level and water quality were  considered 

for data verification. As per the qualifying 

protocols 2.1.1.1, sampling was done at the 

block-level and a random sample of 20% subject 

to a minimum of 6 blocks were chosen for 

verification. The blocks were selected as per 

statistical and spatial analysis discussed later. 

Towards verification of Water Level and Water 

Quality data, both compiled digital and physical 

records maintained by the concerned Gram 

Panchayat/block/district/state government 

offices were deemed authentic sources of data. 

For digital documents, state level compilation 

sources like GEMS (a portal used by Central 

Ground Water Board to maintain, validate and 

analyse the ground water data) portal were 

considered whereas for physical documents, 

scanned copies of original ground level 

documents were considered for verification. 

For verification of submitted Water Level data, 

pre-monsoon and post-monsoon data points were 

considered whereas for  Water  Quali ty 

verification, data points related to pH, EC/TDS, 

Ca, Mg, Na, K, CO , HCO , Cl, SO , NO  and F 3 3 4 3

were  cons idered  towards  es tabl i sh ing 

authenticity of  information. 

Source data procured during TPGVA (QCI) 

verification was checked against each data point 

submitted by the state. Discrepancies in data 

points were noted, to be used subsequently for 

estimation of successful occurrences with 

regards to the water level and water quality data 

disclosed by the states. Discrepancies in other 

data points were also noted and observations 

shared with States/NPMU.

Maps highlighting the block wise extent of Atal 

Bhujal Yojana along with the blocks sampled for 

Water Level and Water Quality data as a part of 
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Maps showing the state-wise blocks sampled for WL & WQ are shown below:
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Blocks under Atal Bhujal Yojana

Gujarat

*State did not qualify for Water level and Water Quality 

Blocks with Water Level Data

Blocks under Atal Bhujal Yojana

Haryana 

*State did not qualify for Water Quality. 
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Blocks with Water Level data

Blocks under Atal Bhujal Yojana

Madhya Pradesh

Blocks under Atal Bhujal Yojana

Karnataka 

*State did not qualify for Water level and Water Quality 

*State did not qualify for Water Quality 
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Blocks under Atal Bhujal Yojana

Maharashtra 

*State did not qualify for Water level and Water Quality 

Blocks with Water Level Data

Blocks under Atal Bhujal Yojana

Rajasthan 

*State did not qualify for Water Quality 
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Blocks under Atal Bhujal Yojana

Uttar Pradesh

*State did not qualify for Water level and Water Quality 



2.1.1.4   On-field Assessment of Observation Wells

For field verification, wells were chosen at 

random from the data disclosed by the States w.r.t 

water level. A random sample of  20% was drawn 

at the block-level subject to statistical and spatial 

analysis. 4 OWs per block across a minimum of 6 

blocks per state were considered.

To carry out the field assessment, wells were 

visited based on their location coordinates 

(latitude and longitude), provided in data 

disclosed by states. Upon visiting the well, 

details related to its accessibility, functionality, 

frequency of monitoring and measuring 

mechanism  were  recorded  through  a 

comprehensive questionnaire.

Figure 2: The process of on-field assessment

2.1.2  Block-level Hydrogeological Reports

As per the verification protocol, Public 

Disclosure of data includes dissemination of the 

block-level Hydrogeological Reports on the 

MIS. These reports contain basic details, water 

level and water quality monitoring data of OWs 

in the block.

Block-level Hydrogeological Reports were 

assessed based on their completeness in terms of 

different parameters, as per the content of the 

reports. Broadly, the reports consist of three 

major sections viz. Basic Information, Maps, and 

Tables that are listed in the template and 

mentioned in ANNEXURE-IV A. Accordingly, 

the following key parameters were devised 

against which scores were allotted.
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Only those block level reports that were 

'Complete' in all aspects and attained a score of 

20 were considered for disbursement of 

incentives against this indicator.

For the purpose of the verification for the second 

round of DLI#1, the criteria for disbursement 

with respect to this sub-indicator is as follows:

Adherence to the template shared with the states 

was the basis for the verification of block-wise 

Hydrogeological Reports with water level and 

water quality monitoring information. Each 

report submitted by the states was evaluated for:

I. Completeness of  Basic Information

II. Availability of six (6) Maps (Location map, 

Hydrogeologica l  map,  locat ion  of 

observation wells for monitoring water 

level and water quality, pre-and post-

monsoon water level maps, map showing 

d i s t r ibu t ion  o f  spec ific  e l ec t r i ca l 

conductance. The map showing cross-

section of sub surface regionalised aquifer 

groups was also included optionally, if 

available. 

III. Availability of three (3) Tables (Basic data 

of WL/WQ observation wells, ground water 

level data (2015-2020) and ground water 

quality data (2015-2020)). It was ensured 

that the water level and water quality data in 

the Hydrogeological Reports was consistent 

with the data uploaded by the states on the 

MIS of Atal Jal.

IV. The Hydrogeological Reports already 

disclosed during the first round of 

verification was updated with water level 

and quality data for the year 2020 and 

uploaded on MIS of Atal Jal.

Table F: Allocation of scores in assessing Hydrogeological report
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Sections 
No. of sub- parameters for 

scoring
Weightage allotted to each 

sub parameter
Total score allotted

Basic information 10 0.5 5

Maps 6 1.5 9

Table(I, II, III) 3 2 6

Grand Total 20



2.1.3  Public Disclosure

Towards verifying the public disclosure of data, 

the following modes of disclosure are accepted 

for the disbursement of funds - online disclosure, 

fixed displays, print, social media and public 

meetings. A questionnaire for the same was 

provided on the Atal Jal MIS for the collection of 

data. It was observed that the data disclosed by 

States was not appropriate and the same was not 

considered for verification.

2.1.4  Computing 'Successful Occurrences' against the achievement of DLI#1

As per the verification protocol, disbursement is 

to be made towards 5 sub-indicators* related to 

Water Level data,  Water Quali ty data, 

Hydrogeological Reports, Energy Consumption 

or Volumetric Groundwater Usage Meters and 

Public Disclosure.

During the process of document verification of 

water level and water quality data, the data as 

disclosed on the MIS for the sampled blocks was 

tallied against the original data sources. Any 

mismatch between the two data points was noted 

as a discrepancy. In the case of water level data, 

only discrepancies related to pre- and post-

monsoon data were noted. In the case of water 

quality data,  only discrepancies related to 

EC/TDS, pH, Ca, Mg, Na, K, CO , HCO , Cl, 3 3

SO , NO  and F data were noted.4 3

Since the disbursement is in terms of number of 

wells for which data was correctly disclosed as 

per verification protocol, the percentage of 

discrepancies in the sample was extrapolated to 

the total number of wells for which data was 

disclosed. After extrapolation, an effective 

number of wells for Water level and Water 

Quality was achieved and considered as 

successful occurrences.

While evaluating Hydrogeological Reports, 

every report that is 'Complete' (attained a score of 

20) was considered as a successful occurrence.

For a particular state, the summation of effective 

number of wells for Water Level, Water Quality, 

and 'complete' Hydrogeological Reports was 

taken as the total number of successful 

occurrences.

Energy Meter, Water Meter and Public Disclosure data was not provided by the states.

Hence, it was not taken up for further assessment by the TPGVA for the verification of DLI#1.
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Table G: Calculation of Successful Occurrences under 2nd round of DLI#1

Sub-indicator of Disbursement Definition of 'Successful Occurrence'

WATER LEVEL (A) Effective number of observation wells for which public
disclosure of data is achieved
= {1-(Percentage of discrepancies in water level data)/100} x
(Total number of observation wells for which data is 
disclosed
as per the verification protocol)

WATER QUALITY (B) Effective number of observation wells for which public
disclosure of data is achieved
= {1-(Percentage of discrepancies in water quality 
data)/100}x
(Total number of observation wells for which data is 
disclosed
as per the verification protocol)

HYDROGEOLOGICAL REPORT (C) Total number of blocks that achieved completion of 
Hydrogeological Report

CUMULATIVE NUMBER OF  
WELLS  AND  REPORTS 
(OCCURRENCES)  QUALIFYING  
FOR INCENTIVE  A, B, AND C

= A+B+C
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Energy Meter, Water Meter and Public Disclosure data was not provided by the states.

Hence, it was not taken up for further assessment by the TPGVA for the verification of DLI#1.



The verification for 1st round of DLI#2 was 

carried out based on modified protocols prepared 

in consultation with NPMU and taking inputs 

given by the State. The verification for DLI#2 

was conducted by  QCI for all the approved 

Water Security Plans (WSPs) prepared and 

submitted by the States after the preliminary 

analysis done by the NPMU. The technical 

aspects of the WSP such as the completeness and 

correctness, water budget and the proposed 

demand and supply side interventions were 

checked by NPMU in their preliminary analysis, 

before sharing the final list of approved WSPs 

with QCI.

To gauge the extent to which the process was 

followed with reference to the scheme, QCI 

carried out the on-field verification of 20% of the 

total approved WSPs. The 20% sampling was 

done across all the districts to ensure uniformity 

and geographical representation. The field 

verification included interviews of committee 

and community members based on the 

questionnaire prepared by QCI on the following 

two parameters:

 i)  Consultative Process 

The Consultative Process included factors such 

as collective decision making in the preparation 

of WSPs and the suggestions given by the 

members during the meetings. To evaluate their 

participation in the preparation of the WSPs, the 

committee and community members were 

enquired about their presence in the meetings and 

them being informed about Water Budget and 

WSP. The satisfaction of the respondents was 

assessed based on their convenience in 

participating in the meeting with respect to its 

timing and location. The respondents were also 

asked to rate their overall satisfaction with the 

meetings held under Atal Bhujal Yojana on a 

Likert scale. The documentation of the meetings 

held and the IEC materials from the sampled 

Gram Panchayats were collected and checked by 

QCI during the field assessment.

ii) Atal Bhujal Yojana Awareness

The Awareness of the respondents about the Atal 

Bhujal Yojana was evaluated by observing their 

basic knowledge about the water conservation 

techniques/ interventions, the Water Budget and 

the Water Security Plan. The groundwater related 

issues faced and the sources of water used for 

household and irrigation purposes in their GP 

were also observed as a part of the verification 

process. 

The results captured were classified into 

‘Adequate’ and ‘Needs Improvement’ with 

respect to the process followed on ground for 

each of the two parameters: Consultative 

Process and Atal Bhujal Yojana Awareness. 

This classification was based on comparative and 

absolute standards finalized in consultation with 

NPMU.

The GPs found ‘Adequate’ for both the 

parameters mentioned above were considered as 

adequate for overall Community Participation 

assessment.  The number of GPs found 

‘Adequate’ for Community Participation 

assessment were extrapolated to the total number 

of uploaded WSPs.

2.2
Approach and Methodology for Verification
of 1st round of DLI#2
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In the light of COVID-19 pandemic conditions in the country, the NPMU and M/o Jal Shakti 

formulated a set of interim protocols to carry out the verification of 1st round of DLI#2. Based on 

QCI’s on-filed observations and inputs given by the states, certain criteria of the protocols 

mentioned in Annexure-IB were changed as per the table given below:

S. No Filters / Criteria as
per Protocol

Original Criteria Modified Criteria 

1. Declaration
Declaration in proper 

format should be submitted

As per revised format 

finalized by NPMU.

2. Resolution

Presence in proper format

Mandatory signature of 

75% of members

As per revised format 

finalized by NPMU.

3. MoM 

75% signatures in 

Resolution should match 

with MoM
Relaxed. 

Content & Date
The content of MOM 

should at least mention 

approval of WSP.

4.
Completeness of Water 

Budget

22 filled parameters 

mandatory

Filter removed, to be 

flagged only.

5. Correctness of parameters
8 parameters should be 

supported by documents

Filter removed, to be 

flagged only.

6.
20% Women participation 

in VWSC committee
Mandatory

Filter removed, to be 

flagged only.

Modified Criteria for verification of 1st Round of DLI#2

Atal Bhujal Yojana - 2022

Modified protocols for verification of 
1st Round of DLI#2
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Community
Participation
Assessment

Consultative
Process

Atal Bhujal Yojana
Awareness 

Adequate/ Needs Improvement 

Adequate/ Needs Improvement 

Figure 3: Assessment Procedure for 1st round of DLI#2

Of the sampled GPs for Community Participation assessment, the 

following were considered to be ‘Adequate’.

GPs found 
‘Adequate’ for

Consultative
Process 

GPs found 
‘Adequate’ for

Atal Bhujal Yojana
Awareness 

GPs considered ‘Adequate’ for
Community Participation assessment 

Figure 4: Venn Diagram for Community Participation assessment 



Quality Control Mechanisms

To ensure quality implementation of the scheme, 

Quality Council of India as the TPGVA ensured 

various quali ty checks throughout  the 

verification.

Training & Planning Process 

Training of Master Trainers programme was  

conducted as a part of the NPMU workshops, 

wherein QCI also presented the protocols for 

documentation awareness. This exercise was 

undertaken to practically put together different 

training modules that they would use in future for 

Training of Trainers (TOT). The trainees were 

prepared with information for correctness of 

documentation, digital uploading and file 

organization and it was thoroughly informed at 

different levels of the state.

The verification protocol prepared for 2nd round 

of DLI#1 and 1st round of DLI#2 were shared 

with the respective states. Deliverables were 

communicated in physical as well as virtual 

meetings across seven participating states. The 

training was completed before undertaking the 

verification process to provide enough time to 

states to coordinate, segregate and collect the 

data required at the State level, District level and 

GP level for a seamless assessment. Experts from 

the Indian Statistical Institute (ISI) were taken 

aboard to vet the assessment protocols for 

Community Participation assessment developed 

by QCI.

Data Sampling and Document Verification

As part of the verification for 2nd round of 

DLI#1, a sample of 20% was drawn at block level 

for the verification. It was ensured that 20% of the 

sample Observation Wells (OWs) selected for 

water level and water quality data were randomly 

selected across stratas or states; blocks of high, 

medium and low-density wells, located across 

the implementation areas under Atal Bhujal 

Yojana. Desktop Assessment of overall data 

submitted by States was undertaken for Water 

Level and Water Quality. The sampled blocks 

were not directly disclosed to the States, however 

in addition, extra data was collected during the 

verification. This was done to ensure that there 

were no cases of manipulation of sampled data. 

This helped in establishing the authenticity of the 

collected data.

The water quality data was collected and 

documented from CGWB and SGWD offices by 

QCI personnel. Digital records of the sampled 

wells were downloaded for future reference. The 

scanned copies of registers/logbooks (used for 

recording data) were also procured from SPMU 

and CGWB offices. 

Discrepancies observed during verification of 

data from various sources were documented and 

assessment sheets were maintained for cross-

checking. In cases where a common pattern of 

discrepancies was observed, the reason for the 

same was recorded. 

Pilot Visits

As part of the verification for DLI#2, Pilots 

were conducted in the States of Gujarat, Madhya 

Pradesh, Maharashtra and Uttar Pradesh to check 

Chapter-III

3.1 Quality Control Mechanisms for Credible Verification
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the feasibility of the verification methodology of 

DLI#2. The study was integral to understand two 

aspects of the project:

(i) Flow of data collection and compilation at 

various levels (SPMU, DPMU and GP). 

(ii) Levels and methods of community 

mobilization and participation to arrive at 

the approved WSPs.

During state visits, the QCI personnel interacted 

w i t h  a l l  s t a k e h o l d e r s  i n v o l v e d  a n d 

communicated the protocols and verification 

process. The pilot study provided a great 

opportunity to examine different approaches of 

Community Participation at the ground level. [A 

brief report on the pilot study is present in the 

Annexure II]

Internal Quality Checks 

QCI as the TPGVA had several quality control 

structures in place:

• Digital data monitoring: Internal trackers 

and detailed sheets were maintained to track 

live progress of assessment.

• Field visits: Shadow visits were carried out 

by QCI professionals in the GPs at random 

in order to ensure credibility and reliability 

of the field assessment and maintain 

oversight. Simultaneously, the 24*7 war-

room established in Delhi HQ ensured the 

quality of the responses and data through 

real-time backend quality-checks and re-

evaluation of each assessment.

• Sampling: From the list of qualified WSPs 

based on the modified protocols shared by 

the NPMU to QCI, a 20% sample was drawn 

for the field verification. This 20% sampling 

was done across all the districts to ensure 

uniformity and geographic representation. 

• Documentation: For various parameters, 

the documental evidences submitted on the 

MIS were thoroughly checked and verified 

at the backend to ensure the legitimacy of 

the same. For example, the records of the 

meetings held in the GPs were checked 

during the field assessment.

• Surveys:  To maintain the transparency and 

quality, QCI ensured geo-tagging of all 

photographic evidences taken during the 

field assessment. Additionally, during the 

backend qual i ty checks,  the voice 

recordings of all the interviews and the 

videos of  select  respondents  were 

examined. 

• Clarifications and checks: Every state had 

a dedicated single point of contact from the 

QCI team interacting with state/district 

officials to help them out with queries 

related to the protocol.
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Representation of
Sampled GPs for

Field Verification of
the Submitted WSPs

under DLI#2



Verification Results 
and Observations

4.1 State-wise summary of results of verification

Name of State

Total Number Recommended for Disbursement of 
Incentives under DLI#1

Total number 
of successful 
occurrencesWater Level 

Observation Wells

Water Quality 
Observation 

Wells

Block-wise 
Hydrogeologica

l Reports

A B C A+B+C

Gujarat
0 0 0 0

Haryana
6 0 0 6

Karnataka
0 0 0 0

Madhya Pradesh
8 0 0 8

Maharashtra
0 0 0 0

Rajasthan
149 0 30 179

Uttar Pradesh
0 0 0 0

TOTAL
163 0 30 193

Table H: Summary Table of Year on Year Improvement across States,

for disbursement of funds under 2nd Round of DLI#1

Chapter-IV
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Table I: State Wise detailed break-up of results of verification for 1st round of DLI#2

Name of 
State

WSP 
Recei-

ved

Total GP 
Assessed

Adequate Needs 
Improve-

ment

Adequate Needs 
Improve-

ment

No. of 
GPs with 
Aggregate 
Result as 

‘Adequate’

% of 
WSP as 

‘Adequate’ 
in Sample

WSPs 
After 

Extrapol- 
ation

Scheme 
Awareness Result

Consultative 
Approach Result

Sample Result Overall 
Result

Gujarat

Haryana

Karnataka

Madhya 
Pradesh

Maharashtra

Rajasthan

Uttar 
Pradesh

Total

750

325

766

378

277

361

330

3187

152

72

139

81

64

75

68

651

140

68

139

81

64

56

60

608

12

4

0

0

0

19

8

43

101

32

131

66

53

28

40

451

51

40

8

15

11

47

28

200

101

32

131

66

53

27

38

448

66.45%

44.44%

94.24%

81.48%

82.81%

36.00%

55.88%

68.82%

498

144

722

308

229

130

184

2215



DLI#1

In respect of water level, the total number of wells 

for which data is available as per the verification 

protocol is 0 and the effective number of 

observation wells for which public disclosure of 

data is achieved is 0.

In respect of water quality, the total number of 

wells for which data is available as per the 

verification protocol is 0 and the effective number 

of observation wells for which public disclosure of 

data is achieved is 0. 

The total number of blocks for which the 

Hydrogeological Report is disclosed is 0 while the 

total number of blocks that achieved completion of 

the Hydrogeological Report is 0. 

The total occurrences verified in respect of Gujarat 

comes out to be 0.

DLI#2

Number of approved Water Security Plans (WSP) 

submitted by the state was 750. Out of these, 152 

WSPs were taken at random for the field 

assessment by QCI as per the modified verification 

protocol. Out of these, 101 were found to be 

‘Adequate’ for Community Participation  

Assessment.

Detailed results of the State are mentioned in 

Annexure IIIA.

4.1.1    Gujarat
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Districts under Atal Bhujal Yojana

Main issue faced by the
community with respect to 

DRINKING WATER  

QUALITY

AWARENESS 

51%
GENDER REPRESENTATION

19%
F E M A L E

81%
M A L E

VOICE

58%

IRRIGATION

QUANTITY

of the respondents were
found to be aware about
Atal Bhujal Yojana 

Gender
Representation
during assessment

of the respondents were

directly involved in

decision making for the

preparation of WSPs

Field Verification highlights 

The map given below represents the sampled GPs 

for field verification in the state:



DLI#1

In respect of water level, the total number of 

wells for which data is available as per the 

verification protocol is 6 and the effective 

number of observation wells for which public 

disclosure of data is achieved is 6.

In respect of water quality, the total number of 

wells for which data is available as per the 

verification protocol is 0 and the effective 

number of observation wells for which public 

disclosure of data is achieved is 0. 

The total number of blocks for which the 

Hydrogeological Reports are disclosed is 36 

while the total number of blocks that achieved 

completion of the Hydrogeological Report is 0. 

The total occurrences verified in respect of 

Haryana comes out to be 6.

DLI#2

Number of approved Water Security Plans 

(WSP) submitted by the state was 325. Out of 

these, 72 WSPs were taken at random for the field 

assessment by QCI as per the modified 

verification protocol. Out of these, 32 were found 

to be ‘Adequate’ for Community Participation  

Assessment.

4.1.2    Haryana
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Districts under Atal Bhujal Yojana

Main issue faced by the
community with respect to 

DRINKING WATER  

QUALITY

AWARENESS 

54%
GENDER REPRESENTATION

25%
F E M A L E

75%
M A L E

VOICE

41%

IRRIGATION

QUALITY

of the respondents were
found to be aware about
Atal Bhujal Yojana 

Gender
Representation
during assessment

of the respondents were

directly involved in

decision making for the

preparation of WSPs

Field Verification highlights 

Detailed results of the State are mentioned in 

Annexure IIIB.

The map given below represents the sampled GPs 

for field verification in the state:



DLI#1

In respect of water level, the total number of 

wells for which data is available as per the 

verification protocol is 0 and the effective 

number of observation wells for which public 

disclosure of data is achieved is 0.

In respect of water quality, the total number of 

wells for which data is available as per the 

verification protocol is 0 and the effective 

number of observation wells for which public 

disclosure of data is achieved is 0. 

The total number of blocks for which the 

Hydrogeological Reports are disclosed is 41 

while the total number of blocks that achieved 

completion of the Hydrogeological Report is 0. 

The total occurrences verified in respect of 

Karnataka comes out to be 0.

DLI#2

Number of approved Water Security Plans 

(WSP) submitted by the state was 766. Out of 

these, 139 WSPs were taken at random for the 

field assessment by QCI as per the modified 

verification protocol. Out of these, 131 were 

found to be ‘Adequate’ for Community 

Participation  Assessment.

4.1.3    Karnataka
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Districts under Atal Bhujal Yojana

Main issue faced by the
community with respect to 

DRINKING WATER  

QUALITY

AWARENESS 

84%
GENDER REPRESENTATION

34%
F E M A L E

66%
M A L E

VOICE

86%

IRRIGATION

QUALITY

of the respondents were
found to be aware about
Atal Bhujal Yojana 

Gender
Representation
during assessment

of the respondents were

directly involved in

decision making for the

preparation of WSPs

Field Verification highlights 

Detailed results of the State are mentioned in 

Annexure IIIC.

The map given below represents the sampled GPs 

for field verification in the state:



DLI#1

In respect of water level, the total number of wells 

for which data is available as per the verification 

protocol is 8 and the effective number of 

observation wells for which public disclosure of 

data is achieved is 8.

In respect of water quality, the total number of 

wells for which data is available as per the 

verification protocol is 0 and the effective number 

of observation wells for which public disclosure of 

data is achieved is 0. 

The total number of blocks for which the 

Hydrogeological Reports are disclosed is 9 while 

the total number of blocks that achieved 

completion of the Hydrogeological Report is 0. 

The total occurrences verified in respect of 

Madhya Pradesh comes out to be 8.

DLI#2

Number of approved Water Security Plans (WSP) 

submitted by the state was 378. Out of these, 81 

WSPs were taken at random for the field 

assessment by QCI as per the modified verification 

protocol. Out of these, 66 were found to be 

‘Adequate’ for Community Participation  

Assessment.

4.1.4    Madhya Pradesh
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Districts under Atal Bhujal Yojana

Main issue faced by the
community with respect to 

DRINKING WATER  

QUANTITY

AWARENESS 

55%
GENDER REPRESENTATION

29%
F E M A L E

71%
M A L E

VOICE

67%

IRRIGATION

QUANTITY

of the respondents were
found to be aware about
Atal Bhujal Yojana 

Gender
Representation
during assessment

of the respondents were

directly involved in

decision making for the

preparation of WSPs

Field Verification highlights 

Detailed results of the State are mentioned in 

Annexure IIID.

The map given below represents the sampled GPs 

for field verification in the state:



DLI#1

In respect of water level, the total number of 

wells for which data is available as per the 

verification protocol is 0 and the effective 

number of observation wells for which public 

disclosure of data is achieved is 0.

In respect of water quality, the total number of 

wells for which data is available as per the 

verification protocol is 0 and the effective 

number of observation wells for which public 

disclosure of data is achieved is 0. 

The total number of blocks for which the 

Hydrogeological Reports are disclosed is 38 

while the total number of blocks that achieved 

completion of the Hydrogeological Report is 0. 

The total occurrences verified in respect of 

Maharashtra comes out to be 0.

DLI#2

Number of approved Water Security Plans 

(WSP) submitted by the state was 277. Out of 

these, 64 WSPs were taken at random for the field 

assessment by QCI as per the modified 

verification protocol. Out of these, 53 were found 

to be ‘Adequate’ for Community Participation  

Assessment.

4.1.5    Maharashtra
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Main issue faced by the
community with respect to 

DRINKING WATER  

QUANTITY

AWARENESS 

64%
GENDER REPRESENTATION

38%
F E M A L E

62%
M A L E

VOICE

61%

IRRIGATION

QUANTITY

of the respondents were
found to be aware about
Atal Bhujal Yojana 

Gender
Representation
during assessment

of the respondents were

directly involved in

decision making for the

preparation of WSPs

Atal Bhujal Yojana - 2022

Districts under Atal Bhujal Yojana

Field Verification highlights 

Detailed results of the State are mentioned in 

Annexure IIIE.

The map given below represents the sampled GPs 

for field verification in the state:



DLI#1

In respect of water level, the total number of 

wells for which data is available as per the 

verification protocol is 155 and the effective 

number of observation wells for which public 

disclosure of data is achieved is 149.

In respect of water quality, the total number of 

wells for which data is available as per the 

verification protocol is 0 and the effective 

number of observation wells for which public 

disclosure of data is achieved is 0. 

The total number of blocks for which the 

Hydrogeological Reports are disclosed is 37 

while the total number of blocks that achieved 

completion of the Hydrogeological Report is 30. 

The total occurrences verified in respect of 

Rajasthan comes out to be 179.

DLI#2

Number of approved Water Security Plans 

(WSP) submitted by the state was 361. Out of 

these, 75 WSPs were taken at random for the field 

assessment by QCI as per the modified 

verification protocol. Out of these, 27 were found 

to be ‘Adequate’ for Community Participation  

Assessment.

4.1.6    Rajasthan
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Districts under Atal Bhujal Yojana

Main issue faced by the
community with respect to 

DRINKING WATER  

ACCESSIBILITY 

AWARENESS 

18%
GENDER REPRESENTATION

26%
F E M A L E

74%
M A L E

VOICE

43%

IRRIGATION

ACCESSIBILITY 

of the respondents were
found to be aware about
Atal Bhujal Yojana 

Gender
Representation
During Interviews

of the respondents were

directly involved in

decision making for the

preparation of WSPs

Field Verification highlights 

Detailed results of the State are mentioned in 

Annexure IIIF.

The map given below represents the sampled GPs 

for field verification in the state:



DLI#1

In respect of water level, the total number of 

wells for which data is available as per the 

verification protocol is 0 and the effective 

number of observation wells for which public 

disclosure of data is achieved is 0.

In respect of water quality, the total number of 

wells for which data is available as per the 

verification protocol is 0 and the effective 

number of observation wells for which public 

disclosure of data is achieved is 0. 

The total number of blocks for which the 

Hydrogeological Reports are disclosed is 26 

while the total number of blocks that achieved 

completion of the Hydrogeological Report is 0. 

The total occurrences verified in respect of Uttar 

Pradesh comes out to be 0.

DLI#2

Number of approved Water Security Plans 

(WSP) submitted by the state was 330. Out of 

these, 68 WSPs were taken at random for the field 

assessment by QCI as per the modified 

verification protocol. Out of these, 38 were found 

to be ‘Adequate’ for Community Participation  

Assessment.

4.1.7    Uttar Pradesh
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Districts under Atal Bhujal Yojana

Main issue faced by the
community with respect to 

DRINKING WATER

QUALITY

AWARENESS 

58%
GENDER REPRESENTATION

26%
F E M A L E

74%
M A L E

IRRIGATION

QUANTITY

of the respondents were

found to be aware about

Atal Bhujal Yojana 

Gender

Representation

during assessment

VOICE

34%
of the respondents were

directly involved in

decision making for the

preparation of WSPs

Detailed results of the State are mentioned in 

Annexure IIIG.

Field Verification highlights 

The map given below represents the sampled GPs 

for field verification in the state:



4.2 Community Participation Highlights (DLI#2)
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State
Number of 

Respondents
Number of Female 

Respondents

Gujarat 1350 256

Haryana 687 170

Karnataka 1429 490

Madhya Pradesh 786 225

Maharashtra 562 212

Rajasthan 710 185

Uttar Pradesh 404 106

Table J: Demographic Observations of Community Participation

The figure given below shows the % awareness regarding the scheme in male and female respondents across 

all the states. In the states of Gujarat, Karnataka, Madhya Pradesh and Uttar Pradesh the scheme awareness 

in female respondents was found to be higher than that in male respondents and it is one of the commendable 

highlights of this round of verification. Efforts should be made to increase the overall participation of women 

in the process of preparation of  WSPs.

Figure 5:Gender wise % Scheme Awareness
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The Figure given below shows occupational overview of the respondents interviewed during the field 

verification community participation. Most of the respondents interviewed were involved in farming, 

followed by home-makers and services. (‘Others’ includes students, self employed, unemployed, and 

retired individuals).

OCCUPATIONAL OVERVIEW ACROSS STATES

Figure 6: Occupational overview of respondents access all states
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4.3 Summary of Baseline data and verified indicators after 
the verification of 2nd round of DLI#1
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Chapter-V

Conclusion

DLI#1 envisages to incentivise improvements in the collection, processing and dissemination of 
groundwater related data in the 7 chosen states. The following indicators mentioned in the Verification 
Protocol were considered in the second round of verification:

ŸNumber of OWs in the program blocks for which water level data is available

ŸNumber of OWs in the program blocks for which water quality data is available

ŸNumber of program blocks for which 'Hydrogeological Reports' with information pertaining to ground 
water level and water quality monitoring is available

ŸNumber of OWs equipped with functional energy consumption or volumetric ground water uses meters. 

ŸPublic disclosure of data by states.

For the second round of DLI#1, a total of 193 Successful Occurrences has been reported, which include 
163 under the Water Level, 30 under the Hydrogeological reports, and 0 under the Water Quality, Energy 
Consumption/Volumetric Ground Water usage meters & Public Disclosure.

Table L: State-Wise detailed break-up of DLI#1 indicators viz. Water Level data, Water Quality

data and HGR; and the Successful Occurrences for Disbursement of Incentives

(A) (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) (L)

Gujarat 490 490 0 440 440 0 34 0 0 0 0 0

Haryana 631 630 6 240 240 0 36 36 0 0 0 6

Karnataka 900 650 0 Year 2020 Data not submitted 41 41 0 0 0 0

MP 190 190 8 190 190 0 9 9 0 0 0 8

Maharashtra 3610 3610 0 Year 2020 Data not submitted 38 38 0 0 0 0

Rajasthan 725 723 149 674 674 0 38 37 30 0 0 179

UP 394 383 0 No Data submitted 26 26 0 0 0 0

Total 6940 6676 163 1544 1544 0 222 187 30 0 0 193

Water Level Data Water Quality Data HGR

"Energy 
Consum
ption or 
Volumet
ricGrou
ndwater 
Usage 

Meters”

Public 
Disclos

ure

No. of 
Succe-
ssful 

Occurre
nces

(C)+(F)
+ (I)

State

No. of 
OWs as 
receive

d by 
QCI

No. of 
OWs 
after 
data 

cleani
ng

Effectiv
e no. of 
OWs for
disburse
-ment of 
incentiv

es
under 
DLI#1

No. of 
OWs as 
received 
by QCI

No. of 
OWs 
after 
data 

cleaning

Effectiv
e no. of 
OWs for
disburse
-ment of 
incentiv

es
under 
DLI#1

No. of 
Blocks

No. of 
HGRs 

disclose
d

Effectiv
e no. of 
HGRs 

for
disburse
-ment of 
incentiv

es
under 
DLI#1

Data 
Disclose

d

Data 
Disclose

d
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5.1 DLI#1 Verification Results 
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Table M: State-Wise results for the 1st round verification of DLI#2

DLI#2 aims to incentivize the roll out of a standardized bottom up approach for groundwater planning 

process through community-led WSPs at GP level. The verification was carried out by assessing  the 

extent of Community Participation in the preparation of WSPs. Only the GPs found to be 'Adequate' in 

the parameters of Consultative Approach  and Scheme Awareness were considered to have an 'Adequate' 

level of Community Participation in their preparation.

Out of  the received 3187 WSPs, 651WSPs were sampled for field verification across all the states. A total 

of 448 WSPs were found to have an ‘Adequate’ level of community participation in their preparation. 

upon extrapolating to the total number of the submitted WSPs, a successful occurrence of 2215 WSPs 

was reported.

5.2 DLI#2 Verification Results 

Name of State WSPs Received 
for the GPs

Total GPs
Assessed

Sample Result Overall Result

No. of GPs 
with 

Aggregate 
Result as 

‘Adequate’

Percentage of 
GPs ‘Adequate’ 

in Sample
WSPs After 

Extrapolation

Gujarat 750 152 101 66.45% 498

Haryana 325 72 32 44.44% 144

Karnataka 766 139 131 94.24% 722

Madhya Pradesh 378 81 66 81.48% 308

Maharashtra 277 64 53 82.81% 229

Rajasthan 361 75 27 36.00% 130

Uttar Pradesh 330 68 38 55.88% 184

Total 3187 651 448 68.82% 2215
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1.0  Background: 

ANNEXURE I: VERIFICATION PROTOCOL

ANNEXURE - IA: DLI#1: Verification Protocols
for 2nd round of Assessment

The 1st round of verification of DLI#1 was 

carried out by Quality Council of India (QCI) as 

Third Party Government Verification Agency 

(TPGVA) in December 2020 for which a 

comprehensive verification protocol was 

developed and followed during desktop as well 

as field verification by QCI. 

The final report of the Verification submitted by 

QCI  was accepted by DoWR, RD & GR, MoJS 

and the same had been shared with IAs along 

with the protocol. 

The protocol for verification of achievements 

against DLI#1, as elaborated in the Program 

Guidelines Ver.1.1 as well as the Program 

Appraisal Document of the World Bank is as 

below:

Table 1: Verification protocol for DLI #1

Description of DLI#1

Scalability of

Disbursements

(Yes/No)

A State is verified to have achieved the DLI if the monitoring and disclosure of 
ground water-related data has improved. 

 

Data Source/Agency

Verification Entity

Procedure for Verification for DLI#1

 

Yes

State and Central (e.g., CGWB) Government records and Data Verification

TPGVA 

Only the selected states/blocks/GPs will be considered for the DLI. For a given state/block/GP the 

achievement of the DLI will be measured using two sub-indicators on (a) groundwater monitoring 

and disclosure of data (b) disclosure of block-wise groundwater reports

Groundwater monitoring and disclosure of data: This sub-indicator is defined as (i) the number 

of observation wells for water levels measurement and water quality sampling locations for which 

water quality and quantity data are available and disclosed; and (ii) the number of wells equipped 

with functional meters for energy consumption or volumetric groundwater usage. 

Public availability of groundwater reports: This sub-indicator is defined as the number of block-

level groundwater quality and quantity monitoring reports made publicly available online.

A state/Block/GP can qualify for this DLI in multiple years.
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• For the 1st round of verification of DLI#1, a 
verification protocol was developed and 
shared with IAs, which also forms part of the 
final report of the first verification of DLI#1 
including year-on-year improvements on 
indicators verified in the 1st round as well as 
other  indicators  viz .  ins tal la t ion of 
Water/Energy Meters, Accreditation of Water 
Quality labs and Public Disclosure of data.

• This has necessitated the formulation of a 
separate protocol for the 2nd round of 
verification as discussed below. However, this 
protocol shall be read in continuation of the 
protocol developed for 1st round of 
verification of  DLI#1.  

2.1  SPMU shall upload the data in respect of all 
the sub-indicators of DLI#1 on 'DLI 
Verification module' of Atal Jal MIS in 
prescribed formats by 30th September 2021, 
as directed by NPMU, DoWR, MoJS.

2.2  The achievement of DLI #1 shall be verified 
with respect to year-on-year increase in the 
following sub-indicators:

.i.  No. of observation wells in the program 
blocks for which water level data, monitored 
using a functional measuring device is 
available.

ii.  No. of observation wells in the program 
blocks for which water quality data is 
available.

iii. No. of State-level accredited groundwater 
quality labs (non-disbursing).

iv. No. of wells equipped with functional meters 
for measuring energy consumption or 
volumetric groundwater usage.

v.  No .  o f  p rog ram b locks  fo r  wh ich 
'Hydrogeological Reports' with information 
pertaining to groundwater level and water 
quality monitoring is available.

For the 2nd round of verification for 
achievement of DLI#1, the criteria of 
disbursements with respect to each sub-
indicator is as follows:

i. Water Level (Format is provided on page no. 
48)

Qualifying Criteria for the State(s) for 2nd 
round of DLI-1 Verification:

Updation of water level data for pre and post-
monsoon period of 2020 for at least 90% of 
observation wells disclosed on the MIS after the 1st 
round of verification shall be mandatory. 

(a) The observation wells which were shared by 
the State(s) for the 1st round of verification but 
were not disclosed on the MIS as they did not 
meet the criteria would be eligible for 
disbursements after their data is reconciled. 

(b) Existing observation wells with historical data 
from 2015 which were not shared by the 
State(s) for the 1st round of verification, can be 
submitted and will be eligible for incentives 
during the second round. 

(c) New observation wells established after the 1st 
round of verification can also be disclosed for 
verification in the 2nd round along with both 
pre and post-monsoon data of 2020.

** To be eligible under (i) and (ii), observations 
wells should have a minimum of 8 data points (pre-
and post-monsoon) for the period 2015-2019 and 
two data points (pre-and post-monsoon) for the 
year 2020.  

ii. Water Quality (Format is provided on page 
no. 49)

Qualifying Criteria for the State(s) for 2nd 
round of DLI#1 Verification:

Updation of water quality data of 2020 for at least 
90% of observation wells disclosed on the MIS 
after the 1st round of verification shall be 
mandatory. 

(a) The observation wells which were shared by 
the State(s) for the 1st round of verification but 

2.0  Protocols for Verification towards DLI#1 (2nd Round):
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were not disclosed on the MIS as they did not 
meet the criteria would be eligible for 
disbursements after their data is reconciled.

(b) Existing observation wells with historical data 
from 2015 which were not shared by the 
State(s) for the 1st round of verification can be 
submitted and thereafter will be eligible for 
incentives during the 2nd round. 

(c) New Observation wells established after 1st 
round of verification can also be disclosed for 
verification in the second round with data of 
pH, EC / TDS, Ca, Mg, Na, K, CO , HCO , Cl, 3 3

SO , NO  and F for the year 2020.4 3

** To be eligible under (i) and (ii), the observation 
wells should have at least 3 years data (EC/TDS 
together with at least 3 major cations/anions out of- 
Ca, CO , Mg, Na, K, HCO , Cl, SO , NO , F) for the 3 3 4 3

period 2015 to 2019 and data inputs of pH, EC / 
TDS, Ca, Mg, Na, K, CO , HCO , Cl, SO , NO  and 3 3 4 3

F for the year 2020.

iii. Water Quality Labs (Format is provided on 
page no. 50)

The number of Water Quality labs accredited and 
equipped with modern groundwater quality 

monitoring systems shall be recorded. The 
accreditation of National Accreditation Board for 
Testing & Calibration Laboratory (NABL) shall be 
validated through accreditation reports by NABL.

iv.  Wells with functional energy/water meter 
(Format is provided on page no. 51)

As far as wells fitted with functional energy/water 
meters are concerned, eligibility is based on the 
number of such wells identified. Availability of 
proof of the existence of the meter(s) in the form of 
geotagged photographs shall be necessary for them 
to qualify for disbursement. In the case of wells 
with energy meters, proof in the form of electricity 
bills for the last 6 months shall be mandatory. In 
case of water meters, records of registers where the 
data is being recorded shall be collected as proof.

v. Hydrogeological Reports

For the reports that are disclosed, computation of 
incentives shall be done based on the following 
categorization:

Table 2: Year-on-year categorization for public disclosure of reports

S. 
No.

Sub-indicator of disbursement
Categorization based on wells 
qualified in the previous 
rounds of verification

Nature of component

1

No. of program blocks for which 
'Hydrogeological Reports' with 
information pertaining to ground 
water level and water quality 
monitoring is available

Block-level reports qualified 
during the previous round of 
verification and are updated

Mandatory and non-
disbursing

New Block-level reports that are 
disclosed

Qualified for Incentive 
based on the number of 
new reports disclosed
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For the purpose of the 2nd round of verification, 
the criteria for disbursements with respect to 
this sub-indicator is as follows:

a.  Adherence to the template shared with the states 
shall be the basis for verification of block-wise 
Hydrogeological Reports with water level and 
water quality monitoring information. Each 
report submitted by the states shall be evaluated 
for i) completeness of basic information, ii) 
availability of 6 maps (Location map, 
Hydrogeological map, location of observation 
wells for monitoring water levels and water 
quality, pre-and post-monsoon water level 
maps, map) showing distribution of Specific 
Electrical Conductance. The map showing 
cross-section of sub surface regionalised 
aquifer groups is optional and may be included 
if available and iii) availability of 3 Tables 
(Basic data of WL/WQ observation wells, 
ground water level data (2015-2020) and 
ground water quality data (2015-2020)). It may 
be ensured that the water level and water quality 

data in the Hydrogeological reports should be 
consistent with the data uploaded by the States 
in the MIS of Atal Jal.

b. The Hydrogeological Reports already disclosed 
during the 1st round of verification are to be 
updated with water level and quality data for the 
year 2020 and uploaded on the MIS.

2.3  The data/reports which have been disclosed 
against DLI#1 and also verified by QCI in the 
1st round is available in the Atal Jal portal 
( 'Da ta  Disc losure '  t ab)  and  can  be 
accessed/downloaded freely. For the benefit 
of the community, the data needs to be made 
public through various means such as placing 
on state web portals, putting notice boards 
with data at appropriate places including 
Panchayat office, posters, banners, printed 
booklets, pamphlets/leaflets, holding public 
meetings as well as using social media 
platforms. 

S.
No.

Mode of 
Public 
Disclosure

Details
Frequency 

of 
Disclosure

Verification Methodology

Disbursing Indicators

1
Online 
Disclosure

· Atal Jal portal
· Web portals of states

Semi-annual
Checking the disclosure 
semi-annually

2 Fixed 
Displays

· Gram Panchayat office notice  
boards

·  Posters/Flexes
·  Boards near observation wells 

on Water Levels and Water 
Quality. Boards to also indicate 
if water is potable or not.

Semi-annual Geotagged images

3 Print · Pamphlets/Leaflets Semi-annual Images of pamphlets / 
leaflets

47

Atal Bhujal Yojana - 2022

Table 3: Acceptable modes of public disclosure under DLI#1



48

4
Social 
Media

· Creating GP specific channels 
on Facebook 

· Channels on WhatsApp

5 Public 
Meetings

· Gram Sabha meetings Social Listening of 15 
individuals from GPs 
selected at random

S.
No.

Mode of 
Public 
Disclosure

Details
Frequency 

of 
Disclosure

Verification Methodology

Non-Disbursing Indicators
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1.0  Background: 

VERIFICATION PROTOCOL

The broad framework of DLI#2 protocol has 

been developed based on the Atal Bhujal Yojana 

Program Guidelines, Ver- 1.1 of the DoWR, RD 

& GR, Ministry of Jal Shakti and Project 

Appraisal Document (PAD) of the World Bank. 

A comprehensive table related to DLI 

Verification Protocols is included in the Program 

Guidelines as Annexure–1b; the same has been 

suitably modified and reproduced below in Table 

4 which elaborates the procedure of verification 

of DLI#2.

Procedure of Verification

For a given GP, the DLI#2 is considered to be 

achieved upon completion of all of the following 

three criteria:

Water Budgets: Completion is considered 

successful when a Water Budget using the 

template in the MIS has been completed for the 

GP and approved by Water and Sanitation 

Committee (WSC) / PGWM Committee / WUA 

/ CBOs / WMC / any other committee.

WSPs: WSP completion and its approval is 

considered successful when following steps are 

completed.

a.  Approval of the Water Budget / WSP is taken 

by passing a Resolution (mentioned on page-

58) as per the prescribed format signed by at 

least 3/4th of the members of the Water and 

Sanitation Committee (WSC) / PGWM 

Committee meeting in which other 

community representatives form WUA / 

CBOs / WMC / SHG are also present and 

counters igned  by  Gram Panchayat 

Secretary.

b.  Vetting of WSP by DPMU is completed by 

inserting a ‘Declaration’ (mentioned on 

page-57) in the prescribed format. After 

insertion of declaration, DPMU to share the 

DLI#2     Preparation of Community-led Water Security Plans

Definition   A GP in a selected block is verified to have achieved the DLI when it 
    has completed its WSP, including 
    Water Budget, in a participatory manner

Scalability of Disbursements  Yes

Data Source/Agency  (a) Approved Water Budget (GP),
    (b) Approved Water Security Plan (GP), and
    (c) Record of Community Participation (GP)

Verification Entity   TPGVA

Table 4: DLI #2 Verification Protocol
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approved WSP with SPMU, NPMU and for 

uploading in MIS.

Community Participation: Completion is 

considered successful when records of at least 

one community-level meetings are verified as 

adequate based on attendance sheet (mentioned 

on page-59) of the Minutes of the Meeting 

(MoM) [MoM should also include 3/4th 

members present in Resolution template of 

Water and Sanitation Committee (WSC) / 

PGWM Committee / WUA / CBOs involved in 

making / approval of Water Security Plans] 

which has been deliberated and finalized (where 

participants include at least 20% of women 

members). The TPGVA shall validate the above 

through interviews of select participants 

involved in water budgeting and preparation of 

WSPs.

Steps to be followed for preparation of 

community led WSP and approvals is provided 

in detail on (mentioned on page-56).

2. Proposed Verification Protocol

As part of the protocol, it is proposed that the 

achievement by a State against DLI#2 shall be 

verified with respect to year-on-year increase in 

the following sub-indicators:

1. No. of Water Budgets completed by GPs and 

approved by WSC/PGWM committee /WUA 

/WMC/CBOs as per laid down procedure.

2. No. of Water Security Plans completed, 

approved as per laid down procedure and 

signed by 3/4th of the members of Water and 

Sanitation Committee (WSC) / PGWM 

Committee / WUA / CBOs in the Resolution 

as per the prescribed template.

3. No. of GPs with at least one Community-level 

meeting conducted with Minutes of Meeting 

including at-least 3/4th members present in 

Resolution template of Water and Sanitation 

Committee (WSC) / PGWM Committee / 

WUA / CBOs towards making / approval of 

Water Security Plans.

The base line for the first year (2020-21) shall be 

zero (0).

The verification shall be undertaken in two 

steps; Step one is Desktop verification 

followed by Ground / Field verification.

Step - I: Desktop Verification

All WSPs received shall be evaluated for the 

following filters based on desktop assessment, 

to assess their eligibility for the next step:

a. At least one Community-level meeting (s) 

conducted to prepare WSP (s); the MoM 

should be uploaded on the MIS (Format for 

MoM is available on MIS). MoM should 

include at least 3/4th members of the Water 

and Sanitation Committee (WSC) / PGWM 

Committee / WUA/ CBOs / WMC / SHG in 

the Resolution as per the prescribed template.

b. WSPs completed as per the template on MIS 

and Resolution attached as part of approval 

by WSC/WMC/ CBO/PGWM.

c. WSP Declaration form to be mandatorily filled 

and attached by DPMU with the WSP 

submitted on the MIS.

The criteria for qualification for disbursement of 

incentives in respect of various sub-indicators 

under DLI#2 is given below:

2.1. Towards sub-indicator (1) of DLI#2, 

Water Budgets prepared by the GPs shall be 

evaluated based on the template available on 

MIS to ascertain the completeness of the 

following information:

ŸGram Panchayat information

ŸWater Availability information related to the 

quantum of rainfall, groundwater available, 

surface water available.

ŸWater Utilization information related to 

estimates of water used for drinking/domestic 

purposes, irrigation, industrial and other 

purposes.

ŸWater Balance based on water availability and 
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water utilization.

ŸThe format indicating the Source data is 

uploaded in the MIS.

2.2. Towards sub-indicator (2) of DLI#2, 

Water Security Plans (WSPs) approved by the 

designated committee shall be evaluated based 

on the template available on MIS to capture the 

following information:

ŸSignature of at least 3/4th of the members of 

PGWM/Water and Sanitation Committee/ 

WUA/CBOs/any other committees; as part of 

the Resolution.

ŸNumber and Type of Demand/Supply side 

interventions planned to be implemented 

through convergence.

The Program Guidelines (section 2.6) outlines 

an indicative set of typical demand and supply-

side interventions under Atal Bhujal Yojana.

2.3. Towards sub-indicator (3) of DLI#2, for 

the WSPs prepared by the GPs, community 

participation is evaluated based on:

ŸFormation and/or strengthening of existing 

commi t tees  –  20% of  women .  Also , 

representation of vulnerable groups, if any.

ŸNo. of community-level meetings conducted to 

discuss WSPs – 20% of women and vulnerable 

attendees.

Step - II: Ground Verification / Field 

Verification

Following the desktop verification, annual 

survey / verification shall be carried out by the 

TPGVA in a systematic manner to verify some of 

the facts pertaining to data source used in 

preparation of WSP and involvement of 

community including women in decision 

making.

1. Records maintained at DPMU / Gram 

Panchayat office as well as by the DIPs in 

respect of various data used in estimation of 

water availability, utilization and arriving at 

WSP.

2. The meeting (s) for the deliberation and 

finalization of WSP for which MoM is 

submitted on MIS, shall be attended 

preferably by at least one member from all the 

Gram Sabhas of the GP.

3.  Interviews / physical meetings with some of 

the committee members involved in 

preparation of WSP / officials of line 

department/ citizens/ villagers / stakeholders 

on random basis to establish ownership as 

well as extent of awareness about the 

program.

4. Interviews with selected participants of 

which at least 25% shall be women.

5. Records of the Gram Sabha / Consultation 

Meetings held in connection with Atal Bhujal 

Yojana.

6. Financials as per the approximated cost with 

a certificate that the rates are as per prevailing 

SoR.

7. Records pertaining to awareness creation at 

the Gram Panchayat: such as documentary 

proof/ photographs of Nukkad Nataks (Street 

Plays), audio-visual clips, wall-writing, 

rallies, display boards, pamphlets and other 

mediums of communication.

8. Apart from the disbursement linked 

indicators, a set of non-disbursing indicators 

are also to be verified:

 i .  T h e  n u m b e r  o f  W U A s  h a v i n g 

  representation of women and vulnerable 

  groups.

 ii.  Section of people likely to be benefitted.
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Based on QCI's on field observations and 

suggestions, and the inputs given by the States, 

the NPMU and the M/o of Jal Shakti devised a 

new set of protocols to carry out the verification 

of 1st round of DLI#2. Certain criteria of the 

protocols mentioned in Annexure - IB were 

changed as per the table given below:

S. No Filters / Criteria as
per Protocol

Original Criteria Modified Criteria 

1. Declaration
Declaration in proper 

format should be submitted

As per revised format 

finalized by NPMU.

2. Resolution

Presence in proper format

Mandatory signature of 

75% of members

As per revised format 

finalized by NPMU.

3. MoM 

75% signatures in 

Resolution should match 

with MoM
Relaxed. 

Content & Date
The content of MOM 

should at least mention 

approval of WSP.

4.
Completeness of Water 

Budget

22 filled parameters 

mandatory

Filter removed, to be 

flagged only.

5. Correctness of parameters
8 parameters should be 

supported by documents

Filter removed, to be 

flagged only.

6.
20% Women participation 

in VWSC committee
Mandatory

Filter removed, to be 

flagged only.

Modified Criteria for 1st round of verification of DLI#2 

Atal Bhujal Yojana - 2022
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STEPS - WSP Preparation and Approval

S. NO. STEPS TO BE FOLLOWED LEVEL

DIP / Gram 
Panchayat

Gram Panchayat /
DPMU

Gram Panchayat /
DPMU

Committee/ Gram
Panchayat

Committee / Gram
Panchayat

DPMU

DPMU

DPMU

SPMU/PIA/SISC

Compilation of draft Water Budget / WSP by DIP in
consultation with WSC/WMC/PGWM committee
adequately represented by Gram Sabha’s and other village
level committee members

Submission of draft WSP to GP & DPMU for vetting

GP & DPMU to review the draft WSP and suggest changes
(if any)

DIP-WMC/PGWM to incorporate the suggested changes
and Finalization of Water Budget / WSP though
consultative process and approval by the
WSC/WMC/PGWM by passing a Resolution in prescribed
format (Annexure – I)

Approved WSP along with acknowledgement through
Gram Panchayat Resolution, to be sent to DPMU

Acceptance and vetting of WSP by DPMU through
inserting / attaching a Declaration in the prescribed format
(Annexure – II)

Approved WSP to be uploaded on MIS by DPMU and
shared with GP, SPMU & NPMU

Consolidation of all the WSPs of the district and
submission to District Development Authority / Zila
Parishad through Head DPMU for fund allocation through
Convergence

Consolidation of all the district wise WSPs of the state and 
submission to SISC for prioritization of interventions at the 
level of state and budgetary allocations

1

2

3

4

5

6

7

8

9
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VERIFICATION SATISFACTION DECLARATION

DECLARATION TEMPLATE 
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DPMU DECLARATION

I,_______________________________(Name),____________________(Designation), authorized 

representative under District Program Management Unit (DPMU) declare that the Water Security 

Plan (WSP) submitted for the_________________________________(Gram Panchayat), 

_______________________ (Block/Taluk),_______________________(District) is complete in all 

respect.

It is hereby confirmed that the Minutes of community-level Meeting and Resolution attached are in 

order and signed by authorized signatories. 

Seal and Signature of authorized DPMU Official:

Date:



Resolution Template
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RESOLUTION

Date:___________    

It is hereby resolved that the Water Budget/ Water Security Plan (WSP) of _____________________ 

(Gram Panchayat), _______________ (Block/Taluk/Mandal), ___________(District), 

___________ (State) is complete in all respect and has been prepared through consultative process 

including the members of Village Water and Sanitation Committee (VWSC) /equivalent Committee 

and was approved in the meeting held on ___/____/_____. 

S.  No.  DESIGNATION  NAME SIGNATURES 

1
 Gram Panchayat Adhyaksha  

(Sarpanch)/President of VWSC/ 
Presiding officer of the meeting  

  

2
 

 Gram Panchayat Secretary
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GUJARAT

ANNEXURE II: PILOT STUDY
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MAHARASHTRA
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UTTAR PRADESH 
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Extent of Atal Jal in Gujarat

Details of area 
under Atal Jal

Number

Districts 7

Blocks 34

Gram Panchayats 2201

Table 5: Details of area of implementation of 
                Atal Jal Yojana in Gujarat

Implementing  Agency:  Water  Resources 

Department, Gujarat

Agencies sharing data: CGWB, Gujarat Water 

Resources Development Corporation

ANNEXURE III: STATE-WISE RESULTS

ANNEXURE – III A: GUJARAT

Gujarat Water Resources Development 
Corporation

Observation Wells (OWs)
Data collected (4 times per year) datasheet 

prepared at sub-unit o f fice & entered in Ground 
Water Data Entry System (GWDES) software

Observation Wells (OWs)
Data collected (4 times per year) in datasheet

Central Ground Water Board

Regional data centre ( Ahmedabad )
Data uploaded on Groundwater Estimation & 
Management System (GEMS), the software 
used by CGWB across India, physical data 

sheet stored

District Level
Hard-copy/pen drive received, validated & 

entered in GWDES software

Regional/Divisional of fice ( Gandhinagar) 
Hardcopy/pen drive received, validated & 

entered in GWDES software

Data Disclosure by SPMU

Figure 1: Water Level Data Flow in Gujarat Water Resources
Development Corporation and CGWB, Gujarat

Methodology of Water Level Data Collection and Compilation in Gujarat
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Water Level Data Verification in Gujarat

ANALYSIS

Successful Occurrence for 2021 GUJARAT

Number of wells as per MIS

Number of wells for which data is inspected by QCI

Number of wells qualified as per verification protocol

Number of wells for which original records are to be verified

Data points to be verified (With Longitude and Latitude)

Actual Data Points to be Verified (Based on Sample)

Data Points verified through Digital Source (i)

Data Points verified through Physical Source (ii)

Total Number of Discrepancies (Digital Source)

Total Number of Discrepancies (Physical Source)

Actual Data Points Verified (i+ii)

Total number of discrepancies observed in water level data as a
percentage of total data points verified

Overall percentage of discrepancies in WL data

Overall percentage of accuracy in WL data

Successful Occurrences

490

490

0

0

0

0

0

0

0

0

0

0.00%

0.00%

0.00

0.00%

Total Number of OWs



66

Atal Bhujal Yojana - 2022

Water Quality Data Verification in Gujarat

Successful Occurrence for 2021 GUJARAT

Number of wells as per MIS

Number of wells for which data is inspected by QCI

Number of wells qualified as per verification protocol

440

440

0

Figure 2: Water Quality Data Flow in GWRDC and CGWB, Gujarat

Gujarat Water Resources Development 
Corporation

Observation Wells (OWs)
Water Sample collection sent to regional 

chemical lab

Central Ground Water Board

Regional Chemical Labs (Ahmedabad)
Data analysed and uploaded on GEMS, the 

software used by CGWB across India

Data Disclosure by SPMU

Observation Wells (OWs)
Water sample collection 

District Level
Water samples tagged & analysed in lab

Regional/Divisional Labs
Sample analysis & data compilation

Methodology of Water Quality Data Collection and Compilation in Gujarat

ANALYSIS Total Number of OWs



Hydrogeological Reports Assessment

CATEGORIZATION

Update Categorization

Number of blocks for which Hydrogeological reports are "Complete" in 2019

Number of blocks for which Hydrogeological reports are "Updated" in 2020

Number of blocks for which Hydrogeological reports are "Not Updated" in 2020

 

Successful Occurrence Categorization

Total Number of Hydrogeological reports disclosed

Number of blocks for which Hydrogeological reports are "Complete"

Number of blocks for which Hydrogeological reports are "Incomplete"

0

0

0

0

0

0

GUJARAT

Report Card - DLI#1 2nd Round of Verification in Gujarat

Water Level (A)

Total number of wells for which data is available as per verification protocol (at
least 8 data points of pre-monsoon and post-monsoon data between 2015-19, and
2 data points of pre-monsoon and post-monsoon data for the year 2020)  =  NA

 

Water Quality (B)

 

Hydrogeological  
Reports (C)

Total number of blocks for which Hydrogeological report is disclosed = 0

Successful Occurrences 
(A+B+C)

0

NA: The particular parameter did not meet the qualifying criteria of verification protocol 

Effective number of observation wells for which public disclosure of data is
achieved
= {1-(Percentage of discrepancies in water level data)/100} x (Total number of
observation wells for which data is available as required) = (1-(0/100)*(0)
=   NA

Total number of wells for which data is available as per verification protocol (at
least 3 year data for at least 3 ions + EC/TDS for 3 years is available between
2015-2019 and data points of pH, EC/TDS and 10 ions for the year 2020 ) =   NA

Effective number of observation wells for which public disclosure of data is\
achieved
= {100-(Percentage of discrepancies in water quality data)} x (Total number of
observation wells for which data is available as required) = (1-(0/100))*(0) 
=   NA

Total number of blocks that achieved completion of Hydrogeological
report = 0
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Report Card – DLI#2 1st Round of Verification in Gujarat 
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WATER SECURITY PLAN

Total no. of WSPs Submitted

WSPs sampled for field verification 

WSPs found ‘Adequate’ for Community Participation assessment 

GUJARAT

750

152

101

GP wise results for Community Participation Assessment

S No. Gram
Panchayat

Block District No. of
Respondents

SAR CAR GP Aggregate 
Result

1 Asjol Bechraji Mehsana 10 A NI Needs Improve-
ment

2 Adraj Moti Gandhinagar Gandhi-
nagar

10 A A Adequate

3 Akbal Bechraji Mehsana 10 A A Adequate

4 Anandsar Bhuj Kachchh 10 A NI Needs Improve-
ment

5 Badipur Patan Patan 10 A A Adequate

6 Baladiya Bhuj Kachchh 5 A A Adequate

7 Balisana Patan Patan 7 A A Adequate

8 Balol Mehsana Mehsana 5 A A Adequate

9 Bamanva Vijapur Mehsana 10 A A Adequate

10 Bamosana Mehsana Mehsana 10 A A Adequate

11 Basana Visnagar Mehsana 10 A NI Needs Improve-
ment

12 Bedasma Satlasana Mehsana 8 A A Adequate

13 Bhadrada Patan Patan 15 A A Adequate

14 Bhakadiya Mehsana Mehsana 10 A NI Needs Improve-
ment

15 Bhalu Nani Satlasana Mehsana 10 A A Adequate

16 Bharod Vadgam Banaskan-
tha

10 NI NI Needs Improve-
ment
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17 Bhavisana Palanpur Banaskan-
tha

5 A NI Needs Improve-
ment

18 Biliya Vijapur Mehsana 10 A A Adequate

19 Bilodara Mansa Gandhi-
nagar

11 A NI Needs Improve-
ment

20 Boriavi Mehsana Mehsana 10 A NI Needs Improve-
ment

21 Chandansar Sidhpur Patan 10 A A Adequate

22 Chandiya Anjar Kachchh 6 A A Adequate

23 Charadu Mehsana Mehsana 10 A A Adequate

24 Chekhla Palanpur Banaskan-
tha

6 NI NI Needs Improve-
ment

25 Chhathiyarda Mehsana Mehsana 10 A NI Needs Improve-
ment

26 Chitrodipu-
ra(Mehsana)

Mehsana Mehsana 5 A A Adequate

27 Chitrodipu-
ra(Visnagar)

Visnagar Mehsana 8 A A Adequate

28 Dalpur Prantij Sabarkan-
tha

10 A A Adequate

29 Dedana Bechraji Mehsana 10 A A Adequate

30 Delvada Kheralu Mehsana 8 A A Adequate

31 Dharapur Idar Sabarkan-
tha

10 A A Adequate

32 Dharpuri Chanasma Patan 10 A A Adequate

33 Dhelana Palanpur Banaskan-
tha

3 A A Adequate

34 Dhendhu Kalol Gandhi-
nagar

5 NI NI Needs Improve-
ment

35 Ditasan Mehsana Mehsana 9 A A Adequate

36 Divanpura Mehsana Mehsana 7 A A Adequate

37 Edrana Vadgam Banaskan-
tha

15 A A Adequate

38 Faradi Mandvi Kachchh 8 A NI Needs Improve-
ment

39 Fatehpura Mansa Gandhi-
nagar

12 A A Adequate

40 Fatepur (Palan-
pur)

Palanpur Banaskan-
tha

10 A A Adequate

41 Fatepura Deesa Banaskan-
tha

9 A A Adequate
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42 Gajipur Vadali Sabarkan-
tha

10 A A Adequate

43 Galthara Mansa Gandhi-
nagar

5 A A Adequate

44 Ganeshpura Vijapur Mehsana 10 A A Adequate

45 Ganeshpu-
ra(Baldeogarh)

Sidhpur Patan 10 A A Adequate

46 Ganeshpura(Be-
chraji)

Bechraji Mehsana 10 A A Adequate

47 Ghadi Prantij Sabarkan-
tha

10 A A Adequate

48 Gola Palanpur Banaskan-
tha

10 NI NI Needs Improve-
ment

49 Gundiyali Mandvi Kachchh 10 A NI Needs Improve-
ment

50 Gunma Mansa Gandhi-
nagar

10 A A Adequate

51 Hadmatiya Prantij Sabarkan-
tha

10 A A Adequate

52 Hadol Satlasana Mehsana 4 A A Adequate

53 Hardesan Mehsana Mehsana 5 A A Adequate

54 Hathidra Palanpur Banaskan-
tha

2 A A Adequate

55 Hisor Sidhpur Patan 10 A NI Needs Improve-
ment

56 Ilampur Patan Patan 8 A A Adequate

57 Indrapura Mansa Gandhi-
nagar

9 A NI Needs Improve-
ment

58 Iqbalgadh Vadgam Banaskan-
tha

15 A A Adequate

59 Jadiyali Lakhani Banaskan-
tha

6 A A Adequate

60 Jagapura Vadnagar Mehsana 10 A NI Needs Improve-
ment

61 Jamnapur Mehsana Mehsana 10 A A Adequate

62 Jaspuriya Palanpur Banaskan-
tha

5 A NI Needs Improve-
ment

63 Jetalpur Mehsana Mehsana 5 A A Adequate

64 Kamalbandh 
Vasna

Dehgam Gandhi-
nagar

10 A NI Needs Improve-
ment

65 Kamalpur (Vad) Vadnagar Mehsana 10 A A Adequate

66 Kanediya Satlasana Mehsana 5 A A Adequate
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67 Kanpur Idar Sabarkan-
tha

10 A A Adequate

68 Karashanpura Vadnagar Mehsana 10 A A Adequate

69 Karshanpura Vadgam Banaskan-
tha

15 A A Adequate

70 Kasalpura Jotana Mehsana 10 A A Adequate

71 Kasari Deesa Banaskan-
tha

10 A NI Needs Improve-
ment

72 Kesimpa Vadnagar Mehsana 8 A NI Needs Improve-
ment

73 Khanpur Vadnagar Mehsana 10 NI NI Needs Improve-
ment

74 Kiyadar Visnagar Mehsana 13 A A Adequate

75 Kot Sidhpur Patan 11 A A Adequate

76 Kotda 
(Bhakhar)

Palanpur Banaskan-
tha

10 A NI Needs Improve-
ment

77 Kukas Mehsana Mehsana 10 A A Adequate

78 Lalpur Sidhpur Patan 5 A NI Needs Improve-
ment

79 Lavarpur Gandhinagar Gandhi-
nagar

9 A NI Needs Improve-
ment

80 Laxmipura Visnagar Mehsana 12 A A Adequate

81 Limbadi Kheralu Mehsana 9 A A Adequate

82 Lindii Unjha Mehsana 6 NI NI Needs Improve-
ment

83 Malpuriya Palanpur Banaskan-
tha

10 NI NI Needs Improve-
ment

84 Mandotri Patan Patan 10 A A Adequate

85 Manud Patan Patan 10 A A Adequate

86 Matrasan Bechraji Mehsana 10 A NI Needs Improve-
ment

87 Mauchha Prantij Sabarkan-
tha

10 A A Adequate

88 Merwada 
(Ratanpur)

Palanpur Banaskan-
tha

6 A NI Needs Improve-
ment

89 Methan Sidhpur Patan 6 A A Adequate

90 Mithana Mu-
vada

Dehgam Gandhi-
nagar

8 A NI Needs Improve-
ment

91 Molipur Vadnagar Mehsana 10 A A Adequate

92 Mota Palanpur Banaskan-
tha

10 NI NI Needs Improve-
ment
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93 Mudeti Idar Sabarkan-
tha

10 A A Adequate

94 Nagana Vadgam Banaskan-
tha

15 A A Adequate

95 Nagiyari Bhuj Kachchh 4 A NI Needs Improve-
ment

96 Nagor Bhuj Kachchh 9 A NI Needs Improve-
ment

97 Nagvasan Sidhpur Patan 10 A A Adequate

98 Nananpur Prantij Sabarkan-
tha

10 A A Adequate

99 Nani Khakhar Mandvi Kachchh 5 A A Adequate

100 Nava Deesa Banaskan-
tha

10 A NI Needs Improve-
ment

101 Nikodiya Prantij Sabarkan-
tha

10 A A Adequate

102 Nortol Kheralu Mehsana 9 A A Adequate

103 Otalpur Satlasana Mehsana 9 A A Adequate

104 Padardi Kankrej Banaskan-
tha

5 A NI Needs Improve-
ment

105 Pakhanwa Palanpur Banaskan-
tha

10 NI NI Needs Improve-
ment

106 Paldi Visnagar Mehsana 7 A A Adequate

107 Paldi Vyas Mansa Gandhi-
nagar

10 A A Adequate

108 Patanpura Mansa Gandhi-
nagar

10 A A Adequate

109 Punasan Mehsana Mehsana 9 A A Adequate

110 Rah Tharad Banaskan-
tha

5 A A Adequate

111 Raheda Vadali Sabarkan-
tha

10 A A Adequate

112 Rampur Idar Sabarkan-
tha

10 A A Adequate

113 Rampur (Kot) Vijapur Mehsana 10 A A Adequate

114 Ramun Deesa Banaskan-
tha

5 NI NI Needs Improve-
ment

115 Rasulpur Kheralu Mehsana 10 A A Adequate

116 Ruvavi Patan Patan 8 A A Adequate

117 Sadarpur Palanpur Banaskan-
tha

3 A A Adequate
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118 Sadikpur Kheralu Mehsana 8 A A Adequate

119 Sahesa Sidhpur Patan 10 A A Adequate

120 Samatra Bhuj Kachchh 6 A NI Needs Improve-
ment

121 Sambela Dehgam Gandhi-
nagar

8 A NI Needs Improve-
ment

122 Sanganpur Mehsana Mehsana 10 A NI Needs Improve-
ment

123 Sardarpur Satlasana Mehsana 10 A A Adequate

124 Sardarpura Patan Patan 10 A NI Needs Improve-
ment

125 Sardhav Gandhinagar Gandhi-
nagar

11 A A Adequate

126 Saripada Palanpur Banaskan-
tha

5 A NI Needs Improve-
ment

127 Sarna Vadnagar Mehsana 10 A A Adequate

128 Sartanpur Satlasana Mehsana 9 A A Adequate

129 Sedhavi Mehsana Mehsana 10 A A Adequate

130 Sikara Bhachau Kachchh 11 A A Adequate

131 Sipor Vadnagar Mehsana 9 A NI Needs Improve-
ment

132 Sulipur Vadnagar Mehsana 10 A NI Needs Improve-
ment

133 Sundhiya Vadnagar Mehsana 10 A A Adequate

134 Suraj Jotana Mehsana 8 A A Adequate

135 Takarwada Palanpur Banaskan-
tha

5 A NI Needs Improve-
ment

136 Takhatgadh Prantij Sabarkan-
tha

10 A A Adequate

137 Takodi Chanasma Patan 10 A A Adequate

138 Talvana Mandvi Kachchh 10 A A Adequate

139 Tankiya Kadi Mehsana 10 A A Adequate

140 Tarapur Gandhinagar Gandhi-
nagar

10 A A Adequate

141 Tetoda Deesa Banaskan-
tha

5 A A Adequate

142 Thangana Kheralu Mehsana 10 A A Adequate

143 Untva Kadi Mehsana 8 A NI Needs Improve-
ment
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144 Vadasar Bhuj Kachchh 4 A NI Needs Improve-
ment

145 Vadhana Sidhpur Patan 11 NI NI Needs Improve-
ment

146 Vadsar Kalol Gandhi-
nagar

9 A NI Needs Improve-
ment

147 Vagosana Kalol Gandhi-
nagar

10 NI NI Needs Improve-
ment

148 Valasana Vadnagar Mehsana 10 A A Adequate

149 Vinchiya Bhuj Kachchh 11 A NI Needs Improve-
ment

150 Vithoda Kheralu Mehsana 10 A A Adequate

151 Zalmor Kankrej Banaskan-
tha

5 A A Adequate

152 Zinzva Prantij Sabarkan-
tha

10 A A Adequate

A -  Adequate 

NI - Needs Improvement 

CAR -  Consultative Approach Result

SAR -  Scheme Awareness Result 



Extent of Atal Jal in Haryana

Details of area under Atal Jal Number

Districts 14

Blocks 36

Gram Panchayats 1669

Table 6: Details of area of implementation   

of Atal Jal Yojana in Haryana

Implementing Agency: Irrigation  &  Water 

Resources Department, Haryana

Agencies sharing data: CGWB, Haryana Ground 

Water Cell 

ANNEXURE – III B: HARYANA

Figure 3: Water Level Data Flow in Haryana Ground Water Cell and CGWB, Haryana

Data Disclosure by SPMU

Haryana Ground Water Cell Central Ground Water Board

Observation Wells (OWs)
Data collection- Junior Hydrogeologist 

(logbook/excel format)
Data collection- Senior Hydrogeologist 

(logbook/excel format)

Observation Wells (OWs)
Data collection 

Regional Data Centre ( Chandigarh )
Data uploaded on GEMS, the software 

used by CGWB across India.
District Level

Data sent to Superintendent Hydrogeologist 
(excel format)

Divisional Of fice
Data sent to state, Panchkula (excel format)

Methodology of Water Level Data Collection and Compilation in Haryana
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Water Level Data Verification in Haryana

ANALYSIS

Successful Occurrence for 2021 HARYANA

Number of wells as per MIS

Number of wells for which data is inspected by QCI

Number of wells qualified as per verification protocol

Number of wells for which original records are to be verified

Data points to be verified (With Longitude and Latitude)

Actual Data Points to be Verified (Based on Sample)

Data Points verified through Digital Source (i)

Data Points verified through Physical Source (ii)

Total Number of Discrepancies (Digital Source)

Total Number of Discrepancies (Physical Source)

Actual Data Points Verified (i+ii)

Total number of discrepancies observed in water level data as a
percentage of total data points verified

Overall percentage of discrepancies in WL data

Overall percentage of accuracy in WL data

Successful Occurrences

631

631

6

6

94

70

70

60

0

0

130

0.00%

0.00%

100.00%

6

0

0

0

0

0

0

0

0

0

0

0

0.00%

Haryana 
Ground Water Cell

Central Ground 
Water Board
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Figure 4: Water Quality Data Flow in Haryana Ground Water Department and CGWB, Haryana

Data Disclosure by SPMU

Haryana Ground Water Cell Central Ground Water Board

Observation Wells (OWs)
Water sample collection 

Observation Wells (OWs)
Water sample collected and 

sent for analysis

Regional Data Centre ( Chandigarh )
Data uploaded on GEMS, the software used by 

CGWB across India.
Regional Labs

Data maintained in excel format

Methodology of Water Quality Data Collection and Compilation in Haryana
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ANALYSIS

Successful Occurrence for 2021 HARYANA

Number of wells as per MIS

Number of wells for which data is inspected by QCI

Number of wells qualified as per verification protocol

240

240

0

0

0

0

Water Quality Data Verification in Haryana

Haryana 
Ground Water Cell

Central Ground 
Water Board



Hydrogeological Reports Assessment

CATEGORIZATION

Update Categorization

Number of blocks for which Hydrogeological reports are "Complete" in 2019

Number of blocks for which Hydrogeological reports are "Updated" in 2020

Number of blocks for which Hydrogeological reports are "Not Updated" in 2020

 

Successful Occurrence Categorization

Total Number of Hydrogeological reports disclosed

Number of blocks for which Hydrogeological reports are "Complete"

Number of blocks for which Hydrogeological reports are "Incomplete"

0

0

0

36

0

36

HARYANA

Report Card – DLI#1 2nd Round of Verification for Haryana

Water Level (A)

Total number of wells for which data is available as per verification protocol (at
least 8 data points of pre-monsoon and post-monsoon data between 2015-19, and
2 data points of pre-monsoon and post-monsoon data for the year 2020)  = 6 wells

 

Water Quality (B)

 

Hydrogeological  
Reports (C)

Total number of blocks for which Hydrogeological report is disclosed = 36 

Successful Occurrences 
(A+B+C)

6

NA: The particular parameter did not meet the qualifying criteria of verification protocol 

Effective number of observation wells for which public disclosure of data is
achieved
= {1-(Percentage of discrepancies in water level data)/100} x (Total number of
observation wells for which data is available as required) = (1-(0/100)*(6) 
=  6 wells

Total number of wells for which data is available as per verification protocol (at
least 3 year data for at least 3 ions + EC/TDS for 3 years is available between
2015-2019 and data points of pH, EC/TDS and 10 ions for the year 2020 ) =  NA

Effective number of observation wells for which public disclosure of data is
achieved
= {100-(Percentage of discrepancies in water quality data)} x (Total number of
observation wells for which data is available as required) = (1-(0/100))*(0) 
=  NA

Total number of blocks that achieved completion of Hydrogeological
report = 0
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Report Card – DLI#2 1st Round of Verification in Haryana
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WATER SECURITY PLAN

Total no. of WSPs Submitted

WSPs sampled for field verification 

WSPs found ‘Adequate’ for Community Participation assessment 

HARYANA

325

72

32

GP wise results for Community Participation Assessment

S No. Gram
Panchayat

Block District No. of
Respondents

SAR CAR GP Aggregate 
Result

1 Alampur Tosham Bhiwani 10 A A Adequate

2 Allika Palwal Palwal 10 A A Adequate

3 Amai Tohana Fatehabad 10 A NI Needs Improve-
ment

4 Amirwas Loharu Bhiwani 9 A NI Needs Improve-
ment

5 Arnai Pehowa Kurukshet-
ra

5 A NI Needs Improve-
ment

6 Baaikhera Sohna Gurugram 10 A A Adequate

7 Bardu Dhirja Loharu Bhiwani 9 A A Adequate

8 Baskirarod Um-
rabad

Narnaul Mahen-
dragarh

9 A NI Needs Improve-
ment

9 Baspadmaka Pataudi Gurugram 9 A A Adequate

10 Bhushan Khurd Narnaul Mahen-
dragarh

9 A NI Needs Improve-
ment

11 Bidhnoi Behal Bhiwani 10 A A Adequate

12 Bijlanawas Kairu Bhiwani 7 A A Adequate

13 Bodha Pehowa Kurukshet-
ra

10 A NI Needs Improve-
ment

14 Bodhni Pehowa Kurukshet-
ra

10 A NI Needs Improve-
ment

15 Brahmanwas Pataudi Gurugram 10 A A Adequate



80

Atal Bhujal Yojana - 2022

16 Chandwas Badhra Charkhi 
Dadri

9 A A Adequate

17 Chhana Jattan Guhla Kaithal 9 A NI Needs Improve-
ment

18 Chirwari Palwal Palwal 10 A A Adequate

19 Chulkana Samalkha Panipat 12 A A Adequate

20 Dabarki Karnal Karnal 7 A NI Needs Improve-
ment

21 Dadam Tosham Bhiwani 14 A NI Needs Improve-
ment

22 Dhiranki Hathin Palwal 7 A A Adequate

23 Fariabad Rajound Kaithal 10 A A Adequate

24 Fatehpur Jagadhri Yamu-
nanagar

7 A NI Needs Improve-
ment

25 Fhirojpur Rajput Hathin Palwal 9 A NI Needs Improve-
ment

26 Gailpur Palwal Palwal 10 A A Adequate

27 Galedwa Pehowa Kurukshet-
ra

10 A NI Needs Improve-
ment

28 Galoli Jagadhri Yamu-
nanagar

6 A NI Needs Improve-
ment

29 Gothra Mohba-
tabad

Faridabad Faridabad 8 A NI Needs Improve-
ment

30 Hafizpur Jagadhri Yamu-
nanagar

15 A A Adequate

31 Harnaul Jagadhri Yamu-
nanagar

14 A A Adequate

32 Harphala Ballabgarh Faridabad 5 A NI Needs Improve-
ment

33 Hathwala Samalkha Panipat 13 A A Adequate

34 Helwa Pehowa Kurukshet-
ra

10 A NI Needs Improve-
ment

35 Kakrala Gujran Pehowa Kurukshet-
ra

10 A A Adequate

36 Kalampura Karnal Karnal 10 A NI Needs Improve-
ment

37 Kanoli Hathin Palwal 10 A A Adequate

38 Karamshana Ellenabad Sirsa 7 A NI Needs Improve-
ment

39 Karna Palwal Palwal 10 A NI Needs Improve-
ment

40 Kheri Gujran Faridabad Faridabad 8 A NI Needs Improve-
ment



81

Atal Bhujal Yojana - 2022

41 Khorma Narnaul Mahen-
dragarh

10 A A Adequate

42 Ladianwali Kairu Bhiwani 13 A A Adequate

43 Lapra Jagadhri Yamu-
nanagar

7 A NI Needs Improve-
ment

44 Mailawas Khol Rewari 5 NI NI Needs Improve-
ment

45 Mamera Khurd Ellenabad Sirsa 12 A A Adequate

46 Mandouri Hathin Palwal 9 A NI Needs Improve-
ment

47 Mangar Faridabad Faridabad 7 A NI Needs Improve-
ment

48 Mehrampur Narnaul Mahen-
dragarh

10 A NI Needs Improve-
ment

49 Mirgahan Karnal Karnal 10 NI NI Needs Improve-
ment

50 Moh. Hamid-
khan

Narnaul Mahen-
dragarh

9 A A Adequate

51 Mukarampur Jagadhri Yamu-
nanagar

10 A NI Needs Improve-
ment

52 Mustafabad Karnal Karnal 10 A A Adequate

53 Nangtihari Narnaul Mahen-
dragarh

8 A A Adequate

54 Nanuana Rania Sirsa 10 A NI Needs Improve-
ment

55 Neemla Ellenabad Sirsa 15 A A Adequate

56 Nigana Kalan Tosham Bhiwani 7 A NI Needs Improve-
ment

57 Nimoth Sohna Gurugram 10 A NI Needs Improve-
ment

58 Patti Kirpal Ellenabad Sirsa 8 A A Adequate

59 Ramgarh Alias 
Rohar

Pehowa Kurukshet-
ra

5 NI NI Needs Improve-
ment

60 Ruhla Kheri Jagadhri Yamu-
nanagar

15 A A Adequate

61 Rukanpur Karnal Karnal 10 A NI Needs Improve-
ment

62 Salarpur Mehta Narnaul Mahen-
dragarh

10 A A Adequate

63 Sancholi Sohna Gurugram 11 A NI Needs Improve-
ment

64 Saraswati Khera Pehowa Kurukshet-
ra

8 A NI Needs Improve-
ment
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65 Saroli Hathin Palwal 9 A NI Needs Improve-
ment

66 Seka Narnaul Mahen-
dragarh

9 A NI Needs Improve-
ment

67 Seonsar Pehowa Kurukshet-
ra

10 A A Adequate

68 Shobhapur Narnaul Mahen-
dragarh

9 A NI Needs Improve-
ment

69 Simliwas Kairu Bhiwani 9 A NI Needs Improve-
ment

70 Subhri Karnal Karnal 15 NI NI Needs Improve-
ment

71 Tehla Narnaul Mahen-
dragarh

10 A A Adequate

72 Thana(Narnaul) Narnaul Mahen-
dragarh

10 A A Adequate

A -  Adequate 

NI - Needs Improvement 

CAR -  Consultative Approach Result

SAR -  Scheme Awareness Result 



Details of area under Atal Jal Number

Districts 14

Blocks 41

Gram Panchayats 1199

Implementing Agency: Ground Water Directorate, 

Department of Minor Irrigation and Groundwater 

Development, Government of  Karnataka

Agencies sharing data: CGWB, Ground Water 

Directorate

Extent of Atal Jal in Karnataka

ANNEXURE – III C: KARNATAKA

Ground Water Directorate Central Ground Water Board

Data Disclosure by SPMU

Methodology of Water Level Data Collection and Compilation in Karnataka

Observation Wells (OWs)
Data Collection by Scientists of CGWB

(During Jan, May, Aug and Nov)

Observation Wells (OWs)
Data Collection by Sr. Geologist at 

the District level

Regional Labs
Data Validation and Manual data entry 

into the observation well register

Regional Data Centre (Bengaluru)
Static and dynamic data validation is carried out 

before uploading the data in the database
software GEMS. Quarterly bulletins in “Status 

of ground water regime monitoring” during Jan , 
May, Aug and Nov ground water yearbook for 

the whole year.
Ground Water Directorate

After random checks by Directors/Dy. Directors, 
Observation well Register to Online GWDES 

System/Monthly Progress Report.

Figure 5: Water Level Data Flow in Ground Water Directorate and CGWB, Karnataka
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Table 7: Details of area of implementation

of Atal Jal Yojana in Karnataka



ANALYSIS

Number of wells as per MIS

Number of wells for which data is inspected by QCI

Number of wells qualified as per verification protocol

Number of wells for which original records are to be verified

Data points to be verified (With Longitude and Latitude)

Actual Data Points to be Verified (Based on Sample)

Data Points verified through Digital Source (i)

Data Points verified through Physical Source (ii)

Total Number of Discrepancies (Digital Source)

Total Number of Discrepancies (Physical Source)

Actual Data Points Verified (i+ii)

Total number of discrepancies observed in water level data as a
percentage of total data points verified

Overall percentage of discrepancies in WL data

Overall percentage of accuracy in WL data

Successful Occurrences

900

900

0

0

0

0

0

0

0

0

0

0.00%

0.00%

0.00

0.00%

Total Number of OWs

Water Level Data Verification in Karnataka

Successful Occurrence for 2021 KARNATAKA
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Ground Water Directorate Central Ground Water Board

Data Disclosure by SPMU

Methodology of  Water Quality Data Collection and Compilation in Karnataka

Observation Wells (OWs)
Water Samples Collection

Observation Wells (OWs)
Water Samples Collection

Regional Chemical Lab ( Bengaluru)
Data analysed and uploaded on GEMS, the 

software used by CGWB across India

Figure 6:Water Quality Data Flow in Ground Water Directorate and CGWB, Karnataka

District Level
Water Samples sent for Analysis 

Regional/Divisional Labs
Data Compilation

85

Atal Bhujal Yojana - 2022

ANALYSIS

Successful Occurrence for 2021 KARNATAKA

Number of wells as per MIS

Number of wells for which data is inspected by QCI

Number of wells qualified as per verification protocol

Water Quality Data Verification in Karnataka

"*" : Verification not done

*

*

*

*

*

*

Ground Water 
Directorate 

Central Ground 
Water Board



Hydrogeological Reports Assessment

CATEGORIZATION

Update Categorization

Number of blocks for which Hydrogeological reports are "Complete" in 2019

Number of blocks for which Hydrogeological reports are "Updated" in 2020

Number of blocks for which Hydrogeological reports are "Not Updated" in 2020

 

Successful Occurrence Categorization

Total Number of Hydrogeological reports disclosed

Number of blocks for which Hydrogeological reports are "Complete"

Number of blocks for which Hydrogeological reports are "Incomplete"

14

0

0

41

0

41

KARNATAKA

Report Card – DLI#1 2nd Round of Verification in Karnataka

Water Level (A)

Total number of wells for which data is available as per verification protocol (at
least 8 data points of pre-monsoon and post-monsoon data between 2015-19, and
2 data points of pre-monsoon and post-monsoon data for the year 2020)  =  NA

 

Water Quality (B)

 

Hydrogeological  
Reports (C)

Total number of blocks for which Hydrogeological report is disclosed = 41

Successful Occurrences 
(A+B+C)

0

NA: The particular parameter did not meet the qualifying criteria of verification protocol 

Effective number of observation wells for which public disclosure of data is
achieved
= {1-(Percentage of discrepancies in water level data)/100} x (Total number of
observation wells for which data is available as required) = (1-(0/100)*(0) 
=   NA

Total number of wells for which data is available as per verification protocol (at
least 3 year data for at least 3 ions + EC/TDS for 3 years is available between
2015-2019 and data points of pH, EC/TDS and 10 ions for the year 2020 ) =  NA

Effective number of observation wells for which public disclosure of data is
achieved
= {100-(Percentage of discrepancies in water quality data)} x (Total number of
observation wells for which data is available as required) = (1-(0/100))*(0) 
=   NA

Total number of blocks that achieved completion of Hydrogeological
report = 0
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Report Card – DLI#2 1st Round of Verification in Karnataka
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WATER SECURITY PLAN

Total no. of WSPs Submitted

WSPs sampled for field verification 

WSPs found ‘Adequate’ for Community Participation assessment 

KARNATAKA

766

139

131

GP wise results for Community Participation Assessment

S No. Gram
Panchayat

Block District No. of
Respondents

SAR CAR GP Aggregate 
Result

1 Aanegere Kadur Chikka-
magalur

10 A A Adequate

2 Abbinahole Hiriyuru Chitradu-
rga

10 A A Adequate

3 Achalu Kanakapura Ramnagara 10 A A Adequate

4 Addagallu Chikka-
ballapur

Chikka-
ballapur

10 A A Adequate

5 Akkuru Ramnagara Ramnagara 10 A A Adequate

6 Anivala Hosadurga Chitradu-
rga

10 A A Adequate

7 Arahalli Kolar Kolar 10 A A Adequate

8 Avaradi Ramadurg Belgaum 5 A A Adequate

9 Bachahalli Gundlupet Chamara-
jnagar

10 A A Adequate

10 Ballagere Tumkur Tumkur 13 A NI Needs Improve-
ment

11 Banahalli Malur Kolar 10 A A Adequate

12 Banavasi Kanakapura Ramnagara 10 A A Adequate

13 Barakanalu Chikkanaya-
kanahalli

Tumkur 10 A A Adequate

14 Batakurki Ramadurg Belgaum 10 A A Adequate

15 Beechagana-
hally

Gudibanda Chikka-
ballapur

10 A A Adequate
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16 Beladadi Gadag Gadag 10 A A Adequate

17 Belagatta Chitradurga Chitradu-
rga

10 A A Adequate

18 belamaranhalli Kolar Kolar 10 A A Adequate

19 Bendekere Arsikere Hassan 10 A A Adequate

20 Bevinamatti
S.H

Bagalkot Bagalkot 15 A A Adequate

21 Bhupasandra Sira Tumkur 10 A A Adequate

22 Bidarakere Holalkere Chitradu-
rga

10 A A Adequate

23 Bilichodu Jagaluru Davanageri 10 A A Adequate

24 Biligere Tiptur Tumkur 10 A A Adequate

25 Bokikere Hosadurga Chitradu-
rga

10 A A Adequate

26 Budiguppe Kanakapura Ramnagara 13 A A Adequate

27 Bychapura Gaurib-
idanur

Chikka-
ballapur

10 A A Adequate

28 Changavara Sira Tumkur 10 A A Adequate

29 Cheelanahalli Kadur Chikka-
magalur

10 A A Adequate

30 Chelur Bagepalli Chikka-
ballapur

9 A A Adequate

31 Chigateri Harapana-
halli

Vi-
jayanagara

10 A A Adequate

32 Chikkagangur Channagiri Davanageri 10 A A Adequate

33 chikkakunthur Malur Kolar 10 A A Adequate

34 Chikkangala Kadur Chikka-
magalur

10 A A Adequate

35 Chowluru Challakere Chitradu-
rga

12 A A Adequate

36 D.N.Doddi Malur Kolar 5 A NI Needs Improve-
ment

37 D.V.Halli Madhugiri Tumkur 10 A A Adequate

38 Dapparti Gudibanda Chikka-
ballapur

10 A A Adequate

39 Dasodi Chikkanaya-
kanahalli

Tumkur 10 A A Adequate

40 Dhonimadagu Bangarpet Kolar 10 A A Adequate

41 Diddigi Jagaluru Davanageri 10 A A Adequate



89

Atal Bhujal Yojana - 2022

42 Doddanaravan-
gala

Tumkur Tumkur 10 A NI Needs Improve-
ment

43 Doddathekalav-
atti

Hosadurga Chitradu-
rga

9 A A Adequate

44 Doddaullarthi Challakere Chitradu-
rga

10 A A Adequate

45 Duggavathi Harapana-
halli

Vi-
jayanagara

10 A A Adequate

46 Dyavasandra Kanakapura Ramnagara 10 A A Adequate

47 Elishirur Gadag Gadag 10 A A Adequate

48 Enigadale Chinthamani Chikka-
ballapur

15 A A Adequate

49 Gaddanakeri Bagalkot Bagalkot 10 A A Adequate

50 Gaddhikeri Hagari 
Bommana 

Halli

Vi-
jayanagara

10 A A Adequate

51 Ganganaharli Kadur Chikka-
magalur

10 A A Adequate

52 Gangonahalli Tumkur Tumkur 12 A A Adequate

53 Gonnagar Ramadurg Belgaum 10 A A Adequate

54 Gowdanahalli Hiriyuru Chitradu-
rga

10 A A Adequate

55 Gungaramele Tiptur Tumkur 10 A A Adequate

56 Hadripura Dodda-
ballapura

Bangalore 
Rural

15 A A Adequate

57 Haletoragal Ramadurg Belgaum 10 A A Adequate

58 Hasiruvalli Nelaman-
gala

Bangalore 
Rural

10 A NI Needs Improve-
ment

59 Hendore Sira Tumkur 10 A A Adequate

60 Herindyapana-
halli

Kanakapura Ramnagara 10 A A Adequate

61 Hirekoppa Ks. Ramadurg Belgaum 10 A A Adequate

62 Holakal Tumkur Tumkur 15 A A Adequate

63 Holavanahalli Koratagere Tumkur 10 A A Adequate

64 Holur Kolar Kolar 10 A A Adequate

65 Honasigere Tumkur Tumkur 10 A A Adequate

66 Honnebaghi Channagiri Davanageri 10 A A Adequate

67 Honnenahalli Kolar Kolar 10 A A Adequate
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68 Hospate Sidlaghatta Chikka-
ballapur

10 A A Adequate

69 Hunasenahalli Sidlaghatta Chikka-
ballapur

10 A NI Needs Improve-
ment

70 Hungenahalli Malur Kolar 10 A A Adequate

71 Joladal Channagiri Davanageri 10 A A Adequate

72 Kabbal Kanakapura Ramnagara 12 A A Adequate

73 Kabballi Gundlupet Chamara-
jnagar

10 A A Adequate

74 Kadadanamari Chinthamani Chikka-
ballapur

10 A A Adequate

75 Kadagathur Madhugiri Tumkur 10 A A Adequate

76 Kadathi Harapana-
halli

Vi-
jayanagara

10 A A Adequate

77 Kadur (Rural) Kadur Chikka-
magalur

10 A A Adequate

78 Kammagut-
tahalli

Chikka-
ballapur

Chikka-
ballapur

10 A A Adequate

79 Kanagamaka-
lapalli

Bagepalli Chikka-
ballapur

10 A A Adequate

80 Kanajanahalli Hiriyur Chitradu-
rga

10 A A Adequate

81 Karagunda Arsikere Hassan 10 A A Adequate

82 Khandenahalli Hiriyur Chitradu-
rga

10 A A Adequate

83 Kolagunda Arsikere Hassan 10 A A Adequate

84 Kolathur Srinivaspur Kolar 10 A NI Needs Improve-
ment

85 Kumbiganahalli Sidlaghatta Chikka-
ballapur

10 A A Adequate

86 Kunikere Hiriyur Chitradu-
rga

10 A A Adequate

87 Kurubarahalli Gaurib-
idanur

Chikka-
ballapur

10 A A Adequate

88 Lakkalakatti Ron Gadag 5 A A Adequate

89 Madderu Holalkere Chitradu-
rga

10 A A Adequate

90 Madhuru Hagari- 
bommana 

Halli

Bellary 14 A A Adequate

91 Malamachana-
halli

Sidlaghatta Chikka-
ballapur

10 A A Adequate
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92 Mallasandra Tumkur Tumkur 10 A NI Needs Improve-
ment

93 Mastenahalli 
(Chinthamani)

Chinthamani Chikka-
ballapur

14 A A Adequate

94 Mattodu Hosadurga Chitradu-
rga

10 A A Adequate

95 Morigeri Hagari 
Bommana 

Halli

Vi-
jayanagara

10 A A Adequate

96 Mugalolli Bagalkot Bagalkot 10 A A Adequate

97 Murugamalla Chinthamani Chikka-
ballapur

10 A A Adequate

98 Nagaraghatta Tiptur Tumkur 10 A A Adequate

99 Nenekatte Gundlupet Chamara-
jnagar

15 A A Adequate

100 Niduvalli Kadur Chikka-
magalur

10 A A Adequate

101 Nilagunda Harapana-
halli

Vi-
jayanagara

10 A A Adequate

102 Nonavinakere Tiptur Tumkur 8 A A Adequate

103 Palasandra Tumkur Tumkur 10 A A Adequate

104 pathapalya Bagepalli Chikka-
ballapur

13 A A Adequate

105 Polinayakana-
palli

Bagepalli Chikka-
ballapur

9 A A Adequate

106 Puttanapura Gundlupet Chamara-
jnagar

10 A A Adequate

107 Rajenahalli Malur Kolar 15 A A Adequate

108 Ramajogihalli Challakere Chitradu-
rga

10 A A Adequate

109 Rathnasandra Sira Tumkur 11 A A Adequate

110 S.Mahadevap-
ura

Challakere Chitradu-
rga

10 A A Adequate

111 Sadali Sidlaghatta Chikka-
ballapur

6 A A Adequate

112 Sathanuru Kanakapura Ramnagara 10 A A Adequate

113 Shanegere Arsikere Hassan 10 A A Adequate

114 Shantageri Ron Gadag 10 A A Adequate

115 Shapuru Kolar Kolar 10 A A Adequate

116 Shindanapura Gundlupet Chamara-
jnagar

10 A A Adequate
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117 Shivagange Nelaman-
gala

Bangalore 
Rural

13 A NI Needs Improve-
ment

118 Shivarapatna Malur Kolar 10 A A Adequate

119 Sirivara Tumkur Tumkur 11 A A Adequate

120 Somayajalapalli Srinivaspur Kolar 10 A A Adequate

121 T.Gollahalli Bangarpet Kolar 10 A A Adequate

122 Takel Malur Kolar 10 A A Adequate

123 Talagunda Sira Tumkur 10 A A Adequate

124 Talakayalabetta Sidlaghatta Chikka-
ballapur

10 A A Adequate

125 Thimmanahalli Chikkanaya-
kanahalli

Tumkur 11 A A Adequate

126 Thollapalli Bagepalli Chikka-
ballapur

10 A A Adequate

127 Thungani Kanakapura Ramnagara 11 A A Adequate

128 Tirumani Gudibanda Chikka-
ballapur

10 A A Adequate

129 Toranaghatte Jagaluru Davanageri 10 A A Adequate

130 Tulasigeri Bagalkot Bagalkot 10 A A Adequate

131 Tuppadhalli Holalkere Chitradu-
rga

10 A A Adequate

132 Undiganaalu Arsikere Hassan 10 A A Adequate

133 Vatadahosahally Gaurib-
idanur

Chikka-
ballapur

10 A A Adequate

134 Venkatapura Sidlaghatta Chikka-
ballapur

10 A A Adequate

135 Vishwanthapura Devanhalli Bangalore 
Rural

15 A A Adequate

136 Voddagere Koratagere Tumkur 7 A A Adequate

137 Yalachavadi Kanakapura Ramnagara 11 A A Adequate

138 Yalagodu Chitradurga Chitradu-
rga

10 A A Adequate

139 Yellampalli Bagepalli Chikka-
ballapur

10 A A Adequate

A -  Adequate 

NI - Needs Improvement 

CAR -  Consultative Approach Result

SAR -  Scheme Awareness Result 



Implementing Agency: Madhya Pradesh Water 

Resources Department 

Agencies sharing data: CGWB, Madhya Pradesh 

Water Resources Department

Extent of Atal Jal in Madhya Pradesh

Details of area under Atal Jal Number

Districts 6

Blocks 9

Gram Panchayats 672

Table 8: Details of area of 

 

implementation 
of Atal Jal Yojana in Madhya Pradesh

ANNEXURE – III D: MADHYA PRADESH

Madhya Pradesh Water Resources Department Central Ground Water Board

Data Disclosure by SPMU

Methodology of Water Level Data Collection and Compilation

Observation Wells (OWs)
Data collection

Observation Wells (OWs)
Data collection

Regional Data Centre ( Bhopal )
Data uploaded on GEMS,

the software used by CGWB across India

District Level
Data sent as hardcopy

Regional Of fice
Data uploaded on GWDES, their in-house 

software

Figure 7:  Water Level Data Flow in Madhya Pradesh Water Resources Department 
and CGWB, Madhya Pradesh
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Number of wells as per MIS

Number of wells for which data is inspected by QCI

Number of wells qualified as per verification protocol

Number of wells for which original records are to be verified

Data points to be verified (With Longitude and Latitude)

Actual Data Points to be Verified (Based on Sample)

Data Points verified through Digital Source (i)

Data Points verified through Physical Source (ii)

Total Number of Discrepancies (Digital Source)

Total Number of Discrepancies (Physical Source)

Actual Data Points Verified (i+ii)

Total number of discrepancies observed in water level data as a
percentage of total data points verified

Overall percentage of discrepancies in WL data

Overall percentage of accuracy in WL data

Successful Occurrences

4

4

64

48

48

28

0

1

76

1.32%

0.81%

99.19%

8

4

4

64

48

48

0

0

0

48

0.00%

ANALYSIS
MP Ground

Water Department
Central Ground 

Water Board

190

190

Water Level Data Verification in Madhya Pradesh

Successful Occurrence for 2021 MADHYA PRADESH
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Figure 8: Water Quality Data Flow in Madhya Pradesh Water Resources

Department and CGWB, Madhya Pradesh

Madhya Pradesh Water Resources Department Central Ground Water Board

Data Disclosure by SPMU

Observation Wells (OWs)
Water sample collection

Observation Wells (OWs)
Water sample collection

Regional Chemical Labs ( Bhopal )
Samples analysed and uploaded on GEMS,
the software used by CGWB across India

District Level
Data samples sent for analysis

Regional/Divisional Labs
Data uploaded on WQDES, their 

in-house software

Methodology of Water Quality Data Collection and Compilation in Madhya Pradesh
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Water Quality Data Verification in Madhya Pradesh

Successful Occurrence for 2021 MADHYA PRADESH

Number of wells as per MIS

Number of wells for which data is inspected by QCI

Number of wells qualified as per verification protocol

190

190

0

ANALYSIS Total Number of OWs



Hydrogeological Reports Assessment

CATEGORIZATION

Update Categorization

Number of blocks for which Hydrogeological reports are "Complete" in 2019

Number of blocks for which Hydrogeological reports are "Updated" in 2020

Number of blocks for which Hydrogeological reports are "Not Updated" in 2020

 

Successful Occurrence Categorization

Total Number of Hydrogeological reports disclosed

Number of blocks for which Hydrogeological reports are "Complete"

Number of blocks for which Hydrogeological reports are "Incomplete"

4

0

0

9

0

9

MADHYA PRADESH

Report Card – DLI#1 2nd Round of Verification in Madhya Pradesh 

Water Level (A)

Total number of wells for which data is available as per verification protocol (at
least 8 data points of pre-monsoon and post-monsoon data between 2015-19, and
2 data points of pre-monsoon and post-monsoon data for the year 2020)  =  8 wells

 

Water Quality (B)

 

Hydrogeological  
Reports (C)

Total number of blocks for which Hydrogeological report is disclosed = 9

Successful Occurrences 
(A+B+C)

8

NA: The particular parameter did not meet the qualifying criteria of verification protocol 

Effective number of observation wells for which public disclosure of data is
achieved
= {1-(Percentage of discrepancies in water level data)/100} x (Total number of
observation wells for which data is available as required) = (1-(0.81/100)*(8) 
=  8 wells

Total number of wells for which data is available as per verification protocol  (at
least 3 year data for at least 3 ions + EC/TDS for 3 years is available between
2015-2019 and data points of pH, EC/TDS and 10 ions for the year 2020 ) =  NA

Effective number of observation wells for which public disclosure of data is
achieved
= {100-(Percentage of discrepancies in water quality data)} x (Total number of
observation wells for which data is available as required) = (1-(0/100))*(0) 
=  NA

Total number of blocks that achieved completion of Hydrogeological
report = 0
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Report Card – DLI#2 1st Round of Verification in Madhya Pradesh
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WATER SECURITY PLAN

Total no. of WSPs Submitted

WSPs sampled for field verification 

WSPs found ‘Adequate’ for Community Participation assessment 

MADHYA
PRADESH

378

81

66

GP wise results for Community Participation Assessment

S No. Gram
Panchayat

Block District No. of
Respondents

SAR CAR GP Aggregate 
Result

1 Ahaar Baldevgarh Tikamgarh 7 A NI Needs Improve-
ment

2 Ama Naugaon Chhatarpur 10 A A Adequate

3 Amarchhi Ajeygarh Panna 10 A A Adequate

4 Astari Niwari Niwari 10 A A Adequate

5 Badera Baldevgarh Tikamgarh 10 A A Adequate

6 Badona Sagar Sagar 11 A A Adequate

7 Bahirwara Ajeygarh Panna 10 A A Adequate

8 Bamhouri Kala Palera Tikamgarh 10 A A Adequate

9 Banera Baldevgarh Tikamgarh 10 A A Adequate

10 Bangayankhas Niwari Niwari 10 A A Adequate

11 Banne Bujurg Palera Tikamgarh 10 A A Adequate

12 Baproli(Niwari) Niwari Niwari 10 A A Adequate

13 Barkheda 
Durgadas

Pathariya Damoh 10 A NI Needs Improve-
ment

14 Barkonha Chhatarpur Chhatarpur 10 A A Adequate

15 Barme Baldevgarh Tikamgarh 10 A NI Needs Improve-
ment

16 Bhadarra Naugaon Chhatarpur 15 A A Adequate
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17 Bhadesar Naugaon Chhatarpur 15 A A Adequate

18 Bhagwantpura Palera Tikamgarh 10 A A Adequate

19 Bhainsa Sagar Sagar 10 A A Adequate

20 Bhanpura Baldevgarh Tikamgarh 10 A A Adequate

21 Bijor Niwari Niwari 10 A A Adequate

22 Botrai Pathariya Damoh 10 A A Adequate

23 Budoura Baldevgarh Tikamgarh 10 A NI Needs Improve-
ment

24 Budrakh Naugaon Chhatarpur 10 A A Adequate

25 Chaubara Baldevgarh Tikamgarh 8 A NI Needs Improve-
ment

26 Deopura Baldevgarh Tikamgarh 10 A A Adequate

27 Devarda Baldevgarh Tikamgarh 10 A A Adequate

28 Devarikalarau Niwari Niwari 5 A A Adequate

29 Devrinayak Niwari Niwari 7 A A Adequate

30 Dhamaura Chhatarpur Chhatarpur 10 A A Adequate

31 Dhana Sagar Sagar 10 A NI Needs Improve-
ment

32 Dharam Pura Naugaon Chhatarpur 10 A A Adequate

33 Dhoguwan Rajnagar Chhatarpur 8 A A Adequate

34 Doh Baldevgarh Tikamgarh 10 A NI Needs Improve-
ment

35 Ganeshpura
(Sidhpur)

Baldevgarh Tikamgarh 10 A A Adequate

36 Gangayach Chhatarpur Chhatarpur 10 A A Adequate

37 Gaurgayn Chhatarpur Chhatarpur 10 A A Adequate

38 Gidkhini Niwari Niwari 10 A A Adequate

39 Gova Palera Tikamgarh 10 A A Adequate

40 Guda Pathariya Damoh 10 A A Adequate

41 Guda Najdeek 
Pali

Palera Tikamgarh 15 A A Adequate

42 Hanumantpur Ajeygarh Panna 10 A A Adequate

43 Harduwani Pathariya Damoh 8 A A Adequate

44 Hata Baldevgarh Tikamgarh 10 A A Adequate
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45 Jatera Baldevgarh Tikamgarh 9 A A Adequate

46 Jhamtuli Rajnagar Chhatarpur 11 A A Adequate

47 Kachora Khas Palera Tikamgarh 10 A A Adequate

48 Khargupura Palera Tikamgarh 10 A A Adequate

49 Khera (Palera) Palera Tikamgarh 10 A A Adequate

50 Khojakhedi Pathariya Damoh 8 A A Adequate

51 Kishorpura Niwari Niwari 8 A A Adequate

52 Kishunganj Pathariya Damoh 5 A A Adequate

53 Kudari Sagar Sagar 10 A A Adequate

54 Kumeriya Pathariya Damoh 11 A A Adequate

55 Kurela Rajnagar Chhatarpur 10 A A Adequate

56 Lugasi Naugaon Chhatarpur 10 A A Adequate

57 Mirjapur Pathariya Damoh 8 A A Adequate

58 Moune Ka 
Khera

Baldevgarh Tikamgarh 10 A NI Needs Improve-
ment

59 Nandanpur Ajeygarh Panna 10 A A Adequate

60 Nayagaon Palera Tikamgarh 10 A A Adequate

61 Pacher Khas Baldevgarh Tikamgarh 10 A NI Needs Improve-
ment

62 Padarha Ajeygarh Panna 10 A A Adequate

63 Padariya Sagar Sagar 10 A NI Needs Improve-
ment

64 Pathari Palera Tikamgarh 10 A A Adequate

65 Peera Rajnagar Chhatarpur 10 A A Adequate

66 Pharkapathrai Baldevgarh Tikamgarh 10 A NI Needs Improve-
ment

67 Phoolpur Palera Tikamgarh 10 A A Adequate

68 Pidpa Chhatarpur Chhatarpur 10 A A Adequate

69 Pipariya Cham-
pat

Pathariya Damoh 5 A A Adequate

70 Richhawar Sagar Sagar 10 A NI Needs Improve-
ment

71 Sadguwan Pathariya Damoh 10 A A Adequate

72 Sarani Chhatarpur Chhatarpur 10 A A Adequate
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73 Sarkanpur Baldevgarh Tikamgarh 10 A NI Needs Improve-
ment

74 Semralakhraoni Pathariya Damoh 5 A A Adequate

75 Semralodhi Pathariya Damoh 8 A A Adequate

76 Sidguwan Sagar Sagar 9 A A Adequate

77 Sitanagar Pathariya Damoh 10 A NI Needs Improve-
ment

78 Sujanpura Baldevgarh Tikamgarh 10 A NI Needs Improve-
ment

79 Tapariyan 
Chouhan

Palera Tikamgarh 10 A A Adequate

80 Teharka Niwari Niwari 10 A A Adequate

81 Udaya Pura Palera Tikamgarh 10 A A Adequate

A -  Adequate 

NI - Needs Improvement 

CAR -  Consultative Approach Result

SAR -  Scheme Awareness Result 



Extent of Atal Jal in Maharashtra

Details of area under Atal Jal Number

Districts 13

Blocks 38

Gram Panchayats 1339

Table 9: Details of area of implementation of 
Atal Jal Yojana in Maharashtra

Implementing Agency: Water Supply & 

Sanitation  Department, Maharashtra

Agencies sharing data: CGWB, Ground Water 

Survey and Development Agency

ANNEXURE – III E: MAHARASHTRA

Ground Water Survey and Development Agency Central Ground Water Board

Data Disclosure by SPMU

Observation Wells (OWs)
Data collection by District Hydrogeologists

Observation Wells (OWs)
Data collection by Geologists at 

Regional Office 

Regional Data Centre (Nagpur)
Data uploaded on GEMS, the software used 

by CGWB across India (also Physical 
datasheets stored)

District Office
Data input on GEMS

Regional/Divisional Labs
Data compiled for respective districts-

master sheet maintained

Figure 9: Water Level Data Flow in Ground Water Survey and Development
Agency and CGWB, Maharashtra

Methodology of Water Level Data Collection and Compilation in Maharashtra
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Water Level Data Verification in Maharashtra

Successful Occurrence for 2021 MAHARASHTRA
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ANALYSIS Total Number of OWs

Number of wells as per MIS

Number of wells for which data is inspected by QCI

Number of wells qualified as per verification protocol

Number of wells for which original records are to be verified

Data points to be verified (With Longitude and Latitude)

Actual Data Points to be Verified (Based on Sample)

Data Points verified through Digital Source (i)

Data Points verified through Physical Source (ii)

Total Number of Discrepancies (Digital Source)

Total Number of Discrepancies (Physical Source)

Actual Data Points Verified (i+ii)

Total number of discrepancies observed in water level data as a
percentage of total data points verified

Overall percentage of discrepancies in WL data

Overall percentage of accuracy in WL data

Successful Occurrences

3610

3610

0

0

0

0

0

0

0

0

0

0.00%

0.00%

0.00

0.00%



Figure 10: Water Quality Data Flow in GSDA and CGWB, Maharashtra

Ground Water Survey and Development Agency Central Ground Water Board

Data Disclosure by SPMU

Observation Wells (OWs)
Water Samples collection by Senior 

Hydrogeologists 

Observation Wells (OWs)
Water Samples collection by Senior 
Hydrogeologists once a year-May

Regional Chemical Labs ( Nagpur)
Samples checked at regional labs and noted

on register by chemists, then this data is 
uploaded on GEMS, the software used by 

CGWB across India

Regional/Divisional Labs
Sample analysis & Data Compilation on

IMIS System

Methodology of Water Quality Data Collection and Compilation in Maharashtra

District Level
Water Samples sent for analysis to 

respective regional labs
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Water Quality Data Verification in Maharashtra

Ground Water Survey
& Development AgencyANALYSIS

Successful Occurrence for 2021 MAHARASHTRA

Number of wells as per MIS

Number of wells for which data is inspected by QCI

Number of wells qualified as per verification protocol

"*" : Verification not done

*

*

*

*

*

*

Central Ground 
Water Board



Hydrogeological Reports Assessment

CATEGORIZATION

Update Categorization

Number of blocks for which Hydrogeological reports are "Complete" in 2019

Number of blocks for which Hydrogeological reports are "Updated" in 2020

Number of blocks for which Hydrogeological reports are "Not Updated" in 2020

 

Successful Occurrence Categorization

Total Number of Hydrogeological reports disclosed

Number of blocks for which Hydrogeological reports are "Complete"

Number of blocks for which Hydrogeological reports are "Incomplete"

9

0

0

38

0

38

MAHARASHTRA

Report Card – DLI#1 2nd Round of Verification in Maharashtra

Water Level (A)

Total number of wells for which data is available as per verification protocol  (at
least 8 data points of pre-monsoon and post-monsoon data between 2015-19, and
2 data points of pre-monsoon and post-monsoon data for the year 2020)  =   NA

 

Water Quality (B)

 

Hydrogeological  
Reports (C)

Total number of blocks for which Hydrogeological report is disclosed = 38

Successful Occurrences 
(A+B+C)

0

NA: The particular parameter did not meet the qualifying criteria of verification protocol 

Effective number of observation wells for which public disclosure of data is
achieved
= {1-(Percentage of discrepancies in water level data)/100} x (Total number of
observation wells for which data is available as required) = (1-(0/100)*(0) 
=   NA

Total number of wells for which data is available as per verification protocol (at
least 3 year data for at least 3 ions + EC/TDS for 3 years is available between
2015-2019 and data points of pH, EC/TDS and 10 ions for the year 2020 ) =   NA

Effective number of observation wells for which public disclosure of data is
achieved
= {100-(Percentage of discrepancies in water quality data)} x (Total number of
observation wells for which data is available as required) = (1-(0/100))*(0) 
=   NA

Total number of blocks that achieved completion of Hydrogeological
report = 0

104

Atal Bhujal Yojana - 2022



Report Card – DLI#2 1st Round of Verification in Maharashtra

WATER SECURITY PLAN

Total no. of WSPs Submitted

WSPs sampled for field verification 

WSPs found ‘Adequate’ for Community Participation assessment 

MAHARASHTRA 

277

64

53
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GP wise results for Community Participation Assessment

S No. Gram
Panchayat

Block District No. of
Respondents

SAR CAR GP Aggregate 
Result

1 Ambada(Sonak) Katol Nagpur 9 A A Adequate

2 Asale Wai Satara 10 A NI Needs Improve-
ment

3 Ashti Grampan-
chayat

Mohol Solapur 10 A A Adequate

4 Avha Yunuspur Motala Buldhana 9 A NI Needs Improve-
ment

5 Bamhanda Motala Buldhana 10 A A Adequate

6 Bhishnur Narkhed Nagpur 9 A A Adequate

7 Bhoslewadi Purandhar Pune 10 A A Adequate

8 Bolegaon Chakur Latur 10 A A Adequate

9 Bor Ranjani Ghansavangi Jalna 10 A A Adequate

10 Bukanwadi Osmanabad Osmanabad 10 A A Adequate

11 Chikhali(Ma) Katol Nagpur 9 A NI Needs Improve-
ment

12 Chincholi Bal-
lalanath

Latur Latur 10 A A Adequate

13 Darjiborgaon Renapur Latur 7 A A Adequate

14 Deodi Mohol Solapur 10 A A Adequate

15 Dhoki Latur Latur 10 A A Adequate
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16 Dubere Sinnar Nashik 10 A A Adequate

17 Galwade Bk Amalner Jalgaon 12 A A Adequate

18 Ganeshpur Morshi Amravati 8 A A Adequate

19 Gavhankund Warud Amravati 6 A NI Needs Improve-
ment

20 Gurhal Nilanga Latur 10 A A Adequate

21 Hatadi Ghansavangi Jalna 10 A A Adequate

22 Hivare Mohol Solapur 10 A A Adequate

23 Indrapimpri Amalner Jalgaon 9 A A Adequate

24 Jahagirpur Motala Buldhana 7 A A Adequate

25 Junona Fuke Narkhed Nagpur 9 A NI Needs Improve-
ment

26 Kadegaon Wai Satara 7 A NI Needs Improve-
ment

27 Karhati Baramati Pune 10 A A Adequate

28 Kasarkheda Latur Latur 10 A A Adequate

29 Kharatvadi Pandharpur Solapur 10 A A Adequate

30 Khedi Motala Buldhana 10 A A Adequate

31 Kini Osmanabad Osmanabad 10 A A Adequate

32 Kolhi Gavli Motala Buldhana 10 A A Adequate

33 Kondhasaoli Katol Nagpur 9 A A Adequate

34 Londhewadi Madha Solapur 10 A A Adequate

35 Malegaon(Je) Nilanga Latur 10 A A Adequate

36 Mandve Khatav Satara 10 A NI Needs Improve-
ment

37 Maujpuri Jalna Jalna 10 A A Adequate

38 Murti Motala Buldhana 7 A NI Needs Improve-
ment

39 Nandgaon Karjat Ahmed-
nagar

9 A A Adequate

40 Naygaon Purandhar Pune 10 A A Adequate

41 Pandhurli Sinnar Nashik 10 A A Adequate

42 Pangra Ghansavangi Jalna 10 A A Adequate

43 Papari Mohol Solapur 10 A A Adequate
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44 Pathare Kh. Sinnar Nashik 10 A A Adequate

45 Patole Sinnar Nashik 12 A A Adequate

46 Pimpalkhuta Morshi Amravati 8 A A Adequate

47 Pimpri Dukri Jalna Jalna 10 A A Adequate

48 Posevwadi Khanapur Sangli 10 A A Adequate

49 Rajura Motala Buldhana 5 A NI Needs Improve-
ment

50 Ram Nagar Khanapur Sangli 10 A A Adequate

51 Ropale Kh. Madha Solapur 10 A A Adequate

52 Roshankheda Warud Amravati 9 A A Adequate

53 Sardawadi Sinnar Nashik 12 A A Adequate

54 Shendagewadi Khanapur Sangli 10 A A Adequate

55 Siddhewadi Mohol Solapur 10 A A Adequate

56 Sumbha Osmanabad 10 A A Adequate

57 Swarupkhan-
wadi

Man Satara 10 A NI Needs Improve-
ment

58 Takalgaon Latur Latur 10 A A Adequate

59 Tehu Parola Jalgaon 12 A A Adequate

60 Tivghyal Chakur Latur 10 A A Adequate

61 Umari Narkhed Nagpur 6 A NI Needs Improve-
ment

62 Uplai Kh Madha Solapur 10 A A Adequate

63 Vanpuri Purandhar Pune 10 A A Adequate

64 Yeoti Osmanabad Os-
manabad

10 A A Adequate

A -  Adequate 

NI - Needs Improvement 

CAR -  Consultative Approach Result

SAR -  Scheme Awareness Result 

Osmanabad



Details of area under Atal Jal Number

Districts 17

Blocks 38

Gram Panchayats 1144

Extent of Atal Jal in Rajasthan

Table 10: Details of area of implementation of 
Atal Jal Yojana in Rajasthan

Implementing Agency: Rajasthan Ground 

Water Department 

Agencies sharing data: CGWB, Rajasthan 

Ground Water Department

ANNEXURE – III F: RAJASTHAN

Central Ground Water BoardRajasthan Ground Water Department

Data Disclosure by SPMU

Observation Wells (OWs)
Data collection-

Junior Hydrogeologist 
(logbook/excel format)

Observation Wells (OWs)
Data Collection

Regional/Divisional Of fice
Data sent to DSPC, Jodhpur (excel format).

District Level
Data sent to Superintendent  Hydrogeologist 

(excel format)

Regional Data Centre ( Jaipur )
Data uploaded on GEMS, the software

used by CGWB across India

Figure 11: Water Level Data Flow in Rajasthan Ground Water Department and CGWB, Rajasthan

Methodology of Water Level Data Collection and Compilation in Rajasthan
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Water Level Data Verification in Rajasthan

Successful Occurrence for 2021 RAJASTHAN

Number of wells as per MIS

Number of wells for which data is inspected by QCI

Number of wells qualified as per verification protocol

Number of wells for which original records are to be verified

Data points to be verified (With Longitude and Latitude)

Actual Data Points to be Verified (Based on Sample)

Data Points verified through Digital Source (i)

Data Points verified through Physical Source (ii)

Total Number of Discrepancies (Digital Source)

Total Number of Discrepancies (Physical Source)

Actual Data Points Verified (i+ii)

Total number of discrepancies observed in water level data as a
percentage of total data points verified

Overall percentage of discrepancies in WL data

Overall percentage of accuracy in WL data

Successful Occurrences

144

144

1275

1087

955

0

39

0

955

4.08%

3.56%

96.44%

149

11

11

94

70

70

69

0

0

139

0.00%

ANALYSIS
Rajasthan Ground
Water Department

Central Ground 
Water Board
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725

725



Central Ground Water BoardRajasthan Ground Water Department

Data Disclosure by SPMU

Observation Wells (OWs)
Water sample collection

Observation Wells (OWs)
Water sample collection-scientist

Regional Labs
Data maintained in excel format

Regional Chemical Laboratory ( Jaipur )
Data analysed and uploaded on GEMS, the

 software used by CGWB across India

Figure 12: Water Quality Data Flow in Rajasthan Ground Water Department and CGWB, Rajasthan

Methodology of Water Quality Data Collection and Compilation in Rajasthan
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Water Quality Data Verification in Rajasthan

Successful Occurrence for 2021 RAJASTHAN

Number of wells as per MIS

Number of wells for which data is inspected by QCI

Number of wells qualified as per verification protocol

674

674

0

ANALYSIS Total Number of OWs



Hydrogeological Reports Assessment

CATEGORIZATION

Update Categorization

Number of blocks for which Hydrogeological reports are "Complete" in 2019

Number of blocks for which Hydrogeological reports are "Updated" in 2020

Number of blocks for which Hydrogeological reports are "Not Updated" in 2020

 

Successful Occurrence Categorization

Total Number of Hydrogeological reports disclosed

Number of blocks for which Hydrogeological reports are "Complete"

Number of blocks for which Hydrogeological reports are "Incomplete"

0

0

0

37

30

7

RAJASTHAN

Report Card – DLI#1 Second Round of Verification in Rajasthan

Water Level (A)

Total number of wells for which data is available as per verification protocol (at
least 8 data points of pre-monsoon and post-monsoon data between 2015-19, and 2
data points of pre-monsoon and post-monsoon data for the year 2020) =  155 wells

 

Water Quality (B)

 

Hydrogeological  
Reports (C)

Total number of blocks for which Hydrogeological report is disclosed = 37

Successful Occurrences 
(A+B+C)

179

NA: The particular parameter did not meet the qualifying criteria of verification protocol 

Effective number of observation wells for which public disclosure of data is
achieved
= {1-(Percentage of discrepancies in water level data)/100} x (Total number of
observation wells for which data is available as required) = (1-(3.56/100)*(155)
=  149 wells

Total number of wells for which data is available as per verification protocol (at
least 3 year data for at least 3 ions + EC/TDS for 3 years is available between
2015-2019 and data points of pH, EC/TDS and 10 ions for the year 2020 ) =   NA

Effective number of observation wells for which public disclosure of data is
achieved
= {100-(Percentage of discrepancies in water quality data)} x (Total number of
observation wells for which data is available as required) = (1-(0/100))*(0)
=  NA

Total number of blocks that achieved completion of Hydrogeological
report = 30
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Report Card - DLI#2 1st Round of Verification in Rajasthan
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WATER SECURITY PLAN

Total no. of WSPs Submitted

WSPs sampled for field verification 

WSPs found ‘Adequate’ for Community Participation assessment 

RAJASTHAN

361

75

27

S No. Gram
Panchayat

Block District No. of
Respondents

SAR CAR GP Aggregate 
Result

1 Agawali Sikendra Dausa 10 A A Adequate

2 Ajaysar Ajmer Rural Ajmer 10 A NI Needs Improve-
ment

3 Alooda Nangal Ra-
jawatan

Dausa 7 A NI Needs Improve-
ment

4 Anantpura Govindgarh Jaipur 10 A NI Needs Improve-
ment

5 Arniya Ghora Shahpura Bhilwara 10 A NI Needs Improve-
ment

6 Away Nachna Jaisalmer 9 A A Adequate

7 Badlya Ajmer Rural Ajmer 10 A NI Needs Improve-
ment

8 Badoda Gaon Jaisalmer Jaisalmer 10 A A Adequate

9 Bagwada Amber Jaipur 8 NI NI Needs Improve-
ment

10 Balloo Pura Patan Sikar 16 NI NI Needs Improve-
ment

11 Balriya Chauth Ka 
Barwara

Sawai 
Madhopur

11 A NI Needs Improve-
ment

12 Bashir Tibbi Hanuman-
garh

5 A NI Needs Improve-
ment

13 Beelwa Khetri Jhunjhunu 10 NI NI Needs Improve-
ment

14 Bhadlao Sawai Mad-
hopur

Sawai 
Madhopur

4 NI NI Needs Improve-
ment

GP wise results for Community Participation Assessment
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15 Bhagwanpura Khanpur Jhalawar 6 A NI Needs Improve-
ment

16 Bhango Hindaun Karauli 13 A A Adequate

17 Bhedola Chauth Ka 
Barwara

Sawai 
Madhopur

13 NI NI Needs Improve-
ment

18 Bhukarwali Hindaun Karauli 9 A A Adequate

19 Bhunna Wali 
Dhani

Hanuman-
garh

Hanuman-
garh

10 A A Adequate

20 Binol Rajsamand Rajsamand 10 A A Adequate

21 Boodthal Jalsu Jaipur 10 A NI Needs Improve-
ment

22 Borina Kalan Sangod Kota 6 A NI Needs Improve-
ment

23 Bothpura Dhaulpur Dhaulpur 10 A NI Needs Improve-
ment

24 Bretha Dhaulpur Dhaulpur 10 A NI Needs Improve-
ment

25 Chardana Atru Baran 10 A A Adequate

26 Chayan Nachna Jaisalmer 5 A A Adequate

27 Chhaprari Amber Jaipur 8 A NI Needs Improve-
ment

28 Chitara Khandar Sawai 
Madhopur

10 NI NI Needs Improve-
ment

29 Dara Atru Baran 7 NI NI Needs Improve-
ment

30 Dayal Ki Nan-
gal

Neem Ka 
Thana

Sikar 10 A A Adequate

31 Deva Mohangarh Jaisalmer 7 A NI Needs Improve-
ment

32 Dilwara Srinagar Ajmer 15 A NI Needs Improve-
ment

33 Dolika Sikandra Dausa 10 A A Adequate

34 Eitmariya Shahpura Bhilwara 10 A NI Needs Improve-
ment

35 Fatehgarh Hanuman-
garh

Hanuman-
garh

5 NI NI Needs Improve-
ment

36 Gadarwara 
Noorji

Khanpur Jhalawar 9 A NI Needs Improve-
ment

37 Ganeshwar Neem Ka 
Thana

Sikar 13 A A Adequate

38 Ghosunda Chittaurgarh Chittaur-
garh

8 A A Adequate
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39 Gunsar Shree Ma-
haveer Ji

Karauli 15 NI NI Needs Improve-
ment

40 Hadota Govindgarh Jaipur 10 A A Adequate

41 Hapawas Nangal Ra-
jawatan

Dausa 9 A A Adequate

42 Kanod Mohangarh Jaisalmer 7 A A Adequate

43 Kanpura Srinagar Ajmer 13 A NI Needs Improve-
ment

44 Khanpura Lawan Dausa 14 A A Adequate

45 Kharkhara Khetri Jhunjhunu 9 NI NI Needs Improve-
ment

46 Khatkar Ajeetgarh Sikar 10 NI NI Needs Improve-
ment

47 Khera (Dhaul-
pur)

Dhaulpur Dhaulpur 10 A NI Needs Improve-
ment

48 Khora Shyam-
das

Jalsu Jaipur 10 A NI Needs Improve-
ment

49 Khorabeesal Jalsu Jaipur 10 A A Adequate

50 Kotra Dhaulpur Dhaulpur 9 A NI Needs Improve-
ment

51 Kundanpur Sangod Kota 5 NI NI Needs Improve-
ment

52 Lahasoda Khandar Sawai 
Madhopur

7 NI NI Needs Improve-
ment

53 Loharwara Srinagar Ajmer 14 A NI Needs Improve-
ment

54 Lotwara Baijupada Dausa 10 A A Adequate

55 Mahawa Neem Ka 
Thana

Sikar 9 A A Adequate

56 Malarampura Sangariya Hanuman-
garh

10 A A Adequate

57 Malwas Nangal Ra-
jawatan

Dausa 7 A NI Needs Improve-
ment

58 Mandau Mohangarh Jaisalmer 8 A A Adequate

59 Manpuriya Nangal Ra-
jawatan

Dausa 8 NI NI Needs Improve-
ment

60 Meenapara Baijupada Dausa 13 A A Adequate

61 Motiwara Rajgarh Alwar 7 NI NI Needs Improve-
ment

62 Nagarana Sangariya Hanuman-
garh

5 NI A Needs Improve-
ment
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63 Nangal Bharda Govindgarh Jaipur 10 A NI Needs Improve-
ment

64 Nathalwara Rajgarh Alwar 9 A A Adequate

65 Panche Ka Tala Nachna Jaisalmer 7 NI NI Needs Improve-
ment

66 Patna Atru Baran 8 A NI Needs Improve-
ment

67 Peepli Acha-
rayan

Rajsamand Rajasa-
mand

13 A NI Needs Improve-
ment

68 Phoonsra Baran Baran 9 A NI Needs Improve-
ment

69 Ralawata Dausa Dausa 10 A A Adequate

70 Rasoolpura Ajmer Rural Ajmer 10 A NI Needs Improve-
ment

71 Sahnawa Chittaurgarh Chittaur-
garh

11 A A Adequate

72 Shree Mahaveer 
Ji

Shree Ma-
haveer Ji

Karauli 12 A A Adequate

73 Shyalodara Patan Sikar 10 NI NI Needs Improve-
ment

74 Silwala Khurd Tibbi Hanuman-
garh

10 A NI Needs Improve-
ment

75 Tapur Chauth Ka 
Barwara

Sawai 
Madhopur

8 NI NI Needs Improve-
ment

A -  Adequate 

NI - Needs Improvement 

CAR -  Consultative Approach Result

SAR -  Scheme Awareness Result 



Details of area under Atal Jal Number

Districts 10

Blocks 26

Gram Panchayats 550

Extent of Atal Jal in Uttar Pradesh

Table 11: Details of area of implementation of 
Atal Jal Yojana in Uttar Pradesh

Implementing Agency: UP Ground Water 

Department  

Agencies sharing data: CGWB, UP Ground 

Water Department, UP Jal Nigam (WQ Only)

ANNEXURE – III G: UTTAR PRADESH

Central Ground Water BoardUP Ground Water Department

Data Disclosure by SPMU

Observation Wells (OWs)
Data collection

Observation Wells (OWs)
Data collection

Regional Data Centre ( Lucknow)
Data uploaded on GEMS, the software used by 
CGWB across India (Physical datasheet stored)

Methodology of Water Level Data Collection and Compilation in Uttar Pradesh

District Level
Data sent as hardcopy

Regional / Divisional Of fice
Data entered on excel-master sheet maintained

Figure 13: Water Level Data Flow in Uttar Pradesh Ground Water Department 

and CGWB, Uttar Pradesh
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Water Level Data Verification in Uttar Pradesh

ANALYSIS

Successful Occurrence for 2021 UTTAR PRADESH

Number of wells as per MIS

Number of wells for which data is inspected by QCI

Number of wells qualified as per verification protocol

Number of wells for which original records are to be verified

Data points to be verified (With Longitude and Latitude)

Actual Data Points to be Verified (Based on Sample)

Data Points verified through Digital Source (i)

Data Points verified through Physical Source (ii)

Total Number of Discrepancies (Digital Source)

Total Number of Discrepancies (Physical Source)

Actual Data Points Verified (i+ii)

Total number of discrepancies observed in water level data as a
percentage of total data points verified

Overall percentage of discrepancies in WL data

Overall percentage of accuracy in WL data

Successful Occurrences

394

394

0

0

0

0

0

0

0

0

0

0.00%

0.00%

0.00%

0.00

Total Number of OWs Well
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Central Ground Water BoardUttar Pradesh Ground Water Department
(WQ Data Sourced from UP Jal Nigam)

Data Disclosure by SPMU

Observation Wells (OWs)
Water Sample CollectionObservation Wells (OWs)

Water Sample Collection

Regional Chemical Lab ( Lucknow)
Data analysed and uploaded on GEMS, 

the software used by CGWB across India

District Level
Water samples sent for analysis

Regional / Divisional Of fice
Sample analysis & data compilation

Figure 14: Water Quality Data Flow in Uttar Pradesh Ground Water Department and CGWB, Uttar Pradesh

Methodology of Water Quality Data Collection and Compilation in Uttar Pradesh

118

Atal Bhujal Yojana - 2022

Water Quality Data Verification in Uttar Pradesh

ANALYSIS

Successful Occurrence for 2021 UTTAR PRADESH

Number of wells as per MIS

Number of wells for which data is inspected by QCI

Number of wells qualified as per verification protocol

"-" : Data not received

-

-

-

-

-

-

Uttar Pradesh Ground 
Water Department

Central Ground 
Water Board



Report Card – DLI#1 2nd Round of Verification in Uttar Pradesh  

Water Level (A)

Total number of wells for which data is available as per verification protocol (at
least 8 data points of pre-monsoon and post-monsoon data between 2015-19, and
2 data points of pre-monsoon and post-monsoon data for the year 2020)  =   NA

 

Water Quality (B)

 

Hydrogeological  
Reports (C)

Total number of blocks for which Hydrogeological report is disclosed = 26

Successful Occurrences 
(A+B+C)

0

NA: The particular parameter did not meet the qualifying criteria of verification protocol 

Effective number of observation wells for which public disclosure of data is
achieved
= {1-(Percentage of discrepancies in water level data)/100} x (Total number of
observation wells for which data is available as required) = (1-(0/100)*(0) 
=   NA

Total number of wells for which data is available as per verification protocol (at
least 3 year data for at least 3 ions + EC/TDS for 3 years is available between
2015-2019 and data points of pH, EC/TDS and 10 ions for the year 2020 ) =  NA

Effective number of observation wells for which public disclosure of data is
achieved
= {100-(Percentage of discrepancies in water quality data)} x (Total number of
observation wells for which data is available as required) = (1-(0/100))*(0) 
=   NA

Total number of blocks that achieved completion of Hydrogeological
report = 0
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Hydrogeological Reports Assessment

CATEGORIZATION

Update Categorization

Number of blocks for which Hydrogeological reports are "Complete" in 2019

Number of blocks for which Hydrogeological reports are "Updated" in 2020

Number of blocks for which Hydrogeological reports are "Not Updated" in 2020

 

Successful Occurrence Categorization

Total Number of Hydrogeological reports disclosed

Number of blocks for which Hydrogeological reports are "Complete"

Number of blocks for which Hydrogeological reports are "Incomplete"

0

0

0

26

0

26

UTTAR PRADESH
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Report Card – DLI#2 1st Round of Verification in Uttar Pradesh  

WATER SECURITY PLAN

Total no. of WSPs Submitted

WSPs sampled for field verification 

WSPs found ‘Adequate’ for Community Participation assessment 

UTTAR 
PRADESH

330

68

38

GP wise results for Community Participation Assessment

S No. Gram
Panchayat

Block District No. of
Respondents

SAR CAR GP Aggregate 
Result

1 Aad Kharkhoda Meerut 8 A NI Needs Improve-
ment

2 Ajrara Kharkhoda Meerut 10 A A Adequate

3 Atali Budhana Muzaffar-
nagar

5 A NI Needs Improve-
ment

4 Atrara Kharkhoda Meerut 7 A A Adequate

5 Babina Rural Babina Jhansi 7 A NI Needs Improve-
ment

6 Badhala 
Kaithwara

Rajpura Meerut 10 A A Adequate

7 Bahramgarh Budhana Muzaffar-
nagar

5 NI NI Needs Improve-
ment

8 Bamhauri Mauranipur Jhansi 7 A A Adequate

9 Bapretha Charkhari Mahoba 8 A NI Needs Improve-
ment

10 Barua Sumerpur Hamirpur 8 A A Adequate

11 Baukhar Sarila Hamirpur 9 A A Adequate

12 Bihuni khurd Muskara Hamirpur 7 A A Adequate

13 Bijauri Jaitpur Mahoba 8 A NI Needs Improve-
ment

14 Bijoli Ni-
tyanandpur

Kharkhoda Meerut 3 A A Adequate
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15 Biral Budhana Muzaffar-
nagar

5 A NI Needs Improve-
ment

16 Chand Purwa 
Buzurg

Sumerpur Hamirpur 10 A A Adequate

17 Chitara Gakul-
pur

Karvi Chitrakoot 6 A A Adequate

18 Faizpur Ninana Baghpat Baghpat 5 A NI Needs Improve-
ment

19 Ghatlahchura Mauranipur Jhansi 6 A A Adequate

20 Giduraha Manikpur Chitrakoot 3 A A Adequate

21 Gurdaha Maudaha Hamirpur 9 A A Adequate

22 Hisawada Pilana Baghpat 5 A A Adequate

23 Hurmazpur Kandhala Shamli 5 A NI Needs Improve-
ment

24 Jamalpur Talbehat Lalitpur 8 A NI Needs Improve-
ment

25 Jarauli Charkhari Mahoba 9 A A Adequate

26 Jaula Budhana Muzaffar-
nagar

5 A NI Needs Improve-
ment

27 Jitakiri Danda Sarila Hamirpur 6 A NI Needs Improve-
ment

28 Kaharka Pilana Baghpat 9 A A Adequate

29 Kamalpura Jaitpur Mahoba 7 A A Adequate

30 Kandhari Kalan Talbehat Lalitpur 8 NI A Needs Improve-
ment

31 Khapatiha Mau Chitrakoot 9 A A Adequate

32 Kharka Kabrai Mahoba 8 A A Adequate

33 Kharkhauda Kharkhoda Meerut 10 A A Adequate

34 Khatawara Ramnagar Chitrakoot 6 A A Adequate

35 Kheri Gani Budhana Muzaffar-
nagar

8 NI NI Needs Improve-
ment

36 Lama Barokhar 
khurd

Banda 6 A A Adequate

37 Makarandpur 
Ogti

Pilana Baghpat 7 A A Adequate

38 Makrown Maudaha Hamirpur 5 A A Adequate

39 Matanat nagar Pilana Baghpat 5 NI NI Needs Improve-
ment

40 Mauhari Jaitpur Mahoba 10 A A Adequate
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41 Mudhari Jaitpur Mahoba 9 A NI Needs Improve-
ment

42 Nagla Kabool-
pur

Kharkhoda Meerut 11 A A Adequate

43 Nahari Naraini Banda 4 A NI Needs Improve-
ment

44 Nanaora Kabrai Mahoba 10 A NI Needs Improve-
ment

45 Pachanehi Barokhar 
khurd

Banda 8 A A Adequate

46 Paharpur Mahua Banda 7 A A Adequate

47 Panwari Panwari Mahoba 6 A A Adequate

48 Pipraunda Maudaha Hamirpur 1 NI NI Needs Improve-
ment

49 Poother Pilana Baghpat 6 NI A Needs Improve-
ment

50 Punawali kalan Babina Jhansi 7 A NI Needs Improve-
ment

51 Pura Kalan Talbehat Lalitpur 7 NI NI Needs Improve-
ment

52 Ragauli Ramnagar Chitrakoot 7 A A Adequate

53 Rajpur Kham-
pur

Baghpat Baghpat 8 A A Adequate

54 Rampur Aterna Budhana Muzaffar-
nagar

6 A NI Needs Improve-
ment

55 Rampur Kheri Kandhala Shamli 6 A NI Needs Improve-
ment

56 Rasulpur Dab-
heri

Budhana Muzaffar-
nagar

5 A NI Needs Improve-
ment

57 Salfa Kandhala Shamli 7 A A Adequate

58 Sameypur Rajpura Meerut 9 A A Adequate

59 Sijnaura Maudaha Hamirpur 8 A NI Needs Improve-
ment

60 Singhaoli Ahir Pilana Baghpat 7 A NI Needs Improve-
ment

61 Sugira Jaitpur Mahoba 8 A A Adequate

62 Taiya Panwari Mahoba 7 A A Adequate

63 Teli pahari Panwari Mahoba 6 A NI Needs Improve-
ment

64 Tikaria Jamuni-
hai

Manikpur Chitrakoot 6 A A Adequate

65 Tileera Mauranipur Jhansi 6 A A Adequate
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66 Tyodhi Baghpat Baghpat 7 NI NI Needs Improve-
ment

67 Ugarpur Talbehat Lalitpur 8 A A Adequate

68 Valli Budhana Muzaffar-
nagar

4 A NI Needs Improve-
ment

A -  Adequate 

NI - Needs Improvement 

CAR -  Consultative Approach Result

SAR -  Scheme Awareness Result 



Basic Information Parameter Score: (__/5)

All the 10 sub-parameters carry a score of 0.5 each, based on whether they are complete or not

S 
No.

Sub-parameter Details

1. General Information 
Information related to the block population, type of soil, number 
of Gram Panchayats, villages and towns, rainfall and river basin

2. Land Use
Information related to forested area, net sown, cultivable and 
gross cropped area

3.
Cropping Pattern (as 
in 2019 - 20)

Information related to major kharif and rabi crops grown in the 
kharif and rabi seasons, summer and perennial seasons

4.
Irrigation Facilities 
(as in 2019 -20)

Information related to net and gross irrigated area, sources of 
irrigation

5.
Geology and 
Hydrogeology

Information related to types of rocks, sand and clay, as well 
as geological and water bearing formations and aquifer 
characteristics

6.
Ground Water 
Conditions

Information related to the number of wells which are monitored 
for ground water level, monitoring mechanism and frequency, 
period of data availability, water level and water level fluctuation 
range of the villages falling in the given block

7.
Ground Water 
Quality

Information regarding the groundwater status in the given block. 
It specifies the parameters for which the block groundwater 
is monitored, the period of monitoring and frequency of the 
same, as well as the number of wells which are monitored and 
whether they fall under SGWD or CGWB. Moreover, it gives the 
information regarding the major problems related to groundwater 
quality in the area

ANNEXURE-IVA: REPORT TEMPLATE

8.
Ground Water 
Resources

Information related to the state of groundwater availability 
in the block and extent of exploitation. It provides statistical 
information related to annual groundwater extraction in ha.m 
and percentage of extraction (which reflects the extent of 
exploitation)

9.
Water-Related 
Schemes

Central and State government water related schemes which are 
applicable in the block

10.
Ground Water-
Related Issues

Issues related to water availability and quality 

ANNEXURE IV: HYDROGEOLOGICAL REPORT & RESULTS
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The parameter of Maps is related to representation of various themes as given below:

All the 6 sub-parameters carry a score of 1.5 each, based on whether they are complete or not 

S 
No.

Details

Location map of the Block/Taluk

Hydrogeological map of the Block/Taluk 

Locations of observation wells for monitoring water levels and water quality 

Map showing distribution of WL (m.bgl) for Pre-monsoon period 

Map showing distribution of WL (m.bgl) for Post-monsoon period 

Map showing distribution of EC (µ S/cm at 25 ℃) in ground water 

Map showing Cross-section of subsurface regionalized aquifer groups (Optional)

11

12

13

14

15

16

17

Maps Parameter Score: (__/9)

All the 3 sub-parameters carry a score of 2 each, based on whether they are available or not

S. 
No.

Sub-parameter Details 

18
Basic data of observation wells for 
monitoring water level and water
quality as submitted in the MIS

Information of wells in terms of 

1. Well IDs, Village Names, Site Names and GP. 

2. Location of wells with the help of latitude 
and longitude. 

3. Purpose of monitoring of wells (Water Level 
and/or Water Quality)

19

Historical data of water level in 
observation wells for the last 5 years 
or from the year of establishment as 
submitted in the MIS

Data related to historical pre-monsoon and 
post-monsoon water level data of these wells 
between the years 2015 and 2020

20
Historical data of ground water quality 
(pH, EC, TDS, important cations & 
anions) as submitted in the MIS

Historical water quality data of these wells 
between the years 2015 and 2020 related to:

1. pH, EC/TDS data for 6 years

2. Anion and Cation concentration data for the 
years 2015-2020: Ca, Mg, Na, K, HCO , Cl, 3

SO , NO , F, CO4 3 3

Tables Parameter Score: (__/6)
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S.no State Block Total Score Status

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Ateli Nangal

Badhra

Ballabgarh

Bapoli

Behal

Ellenabad

Faridabad

Farrukh Nagar

Guhla

Gurgaon

Hassanpur

Hathin

Hodal

Jagadhri

Kairu

Kanina

Karnal

Khol At Rewari

Ladwa

Loharu

Mahendragarh

Mustafabad

Nagal Chaudhary

Narnaul

Palwal

Pataudi

Pehwa

Radour

Rajaund

Rania

Sadaura (Part)

Samalkha

14

14

14

14

14

14

14

14

13.5

14

14

14

14

12.5

14

14

12.5

14

13.5

14

14

14

14

14

14

14

14

14

14

14

14

12.5

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

ANNEXURE-IVB: 
BLOCK-WISE RESULTS OF ASSESSMENT

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete
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Haryana

Haryana

Haryana

Haryana

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Shahbad

Sohna

Tohana

Tosham

Arsikere

Athani

Badami

Bagalkote

Bagepalli

Bangerpete

Challakere

Channagiri 

Chikkaballapura 

Chikkanayakannahalli

Chintamani

Chitradurga

Devanahalli

Doddaballapura

Gadag

Goudibande

Gouribidanur

Gundlupete

Hagaribomanahalli

Harapanahalli

Hiriyur

Holalkere

Hosadurga

Hoskote

Jagaluru

Kadur

Kanakapura

Kolar

Kortagere

Madhugiri

Malur

Mulabagilu

Neelamangala

Ramdurga

Ramnagara

Ron

13.5

12.5

14

14

18

18

16

18

18

16

18

18

18

18

18

18

18

18

18

16

18

18

18

18

18

18

18

18

18

18

18

16

16

14

16

16

18

18

14

18

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete
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Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Madhya Pradesh

Madhya Pradesh

Madhya Pradesh

Madhya Pradesh

Madhya Pradesh

Madhya Pradesh

Madhya Pradesh

Madhya Pradesh

Madhya Pradesh

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Sidlaghatta

Sira

Srinivaspura

Tiptur

Tumakurur 

Ajaygarh

Baldevgarh

Chhatarpur

Niwari

Naugaon

Palera

Pathariya

Rajnagar

Sagar

Amalner

Baramati

Chakur

Chandur Bazar

Deola

Ghansawangi

Indapur

Jalna

Jat

Karjat

Katol

Kavathe-Mahankal

Khanapur

Khatav

Latur

Madha

Malshiras

Man

Mohol

Morshi

Motala

Narkhed

Nilanga

Osmanabad

Pandharpur

Parola

18

18

16

18

18

18

18

18

18

18

18

18

18

18

13.5

16

18

14

18

16

14.5

18

16

16

16

16

16

16

16

14.5

18

16

16

16

18

16

18

16

16

16

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

112

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete
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Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Partur

Purandhar

Rahata

Raver

Renapur

Sangamner

Sinnar

Tasgaon

Umarga

Wai

Warud

Yawal

Ajeethgarh

Ajmer Rural

Amer

Atru

Baijupada

Bandikui

Baran

Baswa

Chauth Ka Barwada

Chittorgarh

Dausa

Dholpur

Govindgarh

Hindaun

Jaisalmer

Jalsu

Khandar

Khanpur

Khetri

Lawan

Mohangarh

Nachana

Nangal Rajawatan

Neem Ka Thana

Patan

Peesangan

Rajgarh

Rajsamand

16

16

16

18

14

16

16

16

14.5

16

16

14

20

20

20

20

20

20

20

20

18

20

20

20

20

20

18

20

20

16

20

20

16

20

20

20

20

20

20

20

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Incomplete

Complete

Complete

Complete

Complete

Complete

Incomplete

Complete

Complete

Incomplete

Complete

Complete

Incomplete

Complete

Complete

Complete

Complete

Complete

Complete

Complete
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Incomplete

Complete

Complete

Incomplete

Complete

Complete

Complete

Incomplete

Complete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Incomplete

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Saipu

Sangaria

Sangod

Sawai Madhopur

Shahpura

Shri Mahaveer

Sikandra

Srinagar

Tibbi

Babina

Baghpat

Barokharkhurd

Budhana

Charkhari

Jaitpur

Jaspura

Kabrai

Kandhala

Karwi

Kharkhonda

Mahua

Manikpur

Mau

Maudaha

Mauranipur

Muskara

Naraini

Panwari

Pilana

Rajpura

Ramnagar

Sarila

Sumerpur

Talbehat

Tindwari

16

20

20

16

20

20

20

18.5

20

16

16

16

14.5

16

16

16

14

14

16

14

16

16

14

16

14

16

16

16

16

12.5

14

16

14

16

16

153

154

155

156

157

158

159

160

161

162

163

164

165

166

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187
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ANNEXURE-V: 
TPGVA Recommendations & Observations

DLI#1

Ÿ The state is recommended to practice continuous 
monitoring and maintenance of data both 
digitally (GWDES) and physically in accordance 
with the existing protocols and update the 
Hydrogeological Reports as per the same for the 
subsequent rounds of verification.

DLI#2

Ÿ It is recommended to promote female inclusion 
in Atal Bhujal Yojana meetings. Also, lay 

V-A Gujarat

emphasis on IEC activities at GP level to spread 
awareness about the scheme including the technical 
aspect such as water conservation/saving 
techniques, etc. With respect to the documentation 
of DLI#2, It is also recommended to maintain all 
possible documents such as records of MoMs of 
meetings related to the scheme held in the gram 
panchayats at both the level i.e., at the District and 
the Gram Panchayat level.

DLI#1

Ÿ The state is recommended to practice continuous 
monitoring and maintenance of data both digitally 
and physically in accordance with the existing 
protocols, for this round of verification, the 
coordinates of the disclosed wells were not found 
in the source documents and for water quality 
Electrical Conductivity and ions such as Na, K, 
HCO   were not found in the source documents.3

V-B Haryana

DLI#2

Ÿ It  is recommended to increase Women's 
Participation by practicing female inclusion in the 
Atal Bhujal Yojana meetings. A streamlined 
communication channel across the district, block 
and GP level is recommended to make the process 
information sharing, document collection and 
community mobilization more efficient.
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DLI#1

Ÿ It is recommended for the state to practice 
continuous monitoring and maintenance of data 
and update the 2020 data for water quality in the 
Hydrogeological Reports as per the existing 
protocols. Water level and Water quality data 
should be checked on different levels by DPMU, 
SPMU and NPMU to ensure elimination of any 
type of data discrepancy and maintain quality of 
documentation.tain quality of documentation.

V-C Karnataka

DLI#2

Ÿ It is recommended for the state to continue its 
practice of emphasizing upon IEC activities at the 
Gram Panchayat level to further spread awareness 
about the scheme.

DLI#1

Ÿ The state is recommended to practice continuous 
monitoring and maintenance of data both digitally 
and physically in accordance with the existing 
protocols, for this round of verification, it was 
observed that only 8 out of 10 ions under Water 
Quality were updated.

DLI#2

Ÿ It is recommended to increase Women's 
Participation by practicing female inclusion in the 

V-D Madhya Pradesh

Atal Bhujal Yojana meetings. It is recommended to 
promote female inclusion in Atal Bhujal Yojana 
meetings. Also, lay emphasis on IEC activities at GP 
level to spread awareness about the scheme including 
the technical aspects such as water conservation/ 
saving techniques, etc. Increased awareness and 
familiarity with the scheme would also ease the 
process of community mobilization during meetings 
and verification.

V-E Maharashtra

DLI#1

Ÿ It is recommended for the state to practice 
continuous monitoring and maintenance of data 
and update the 2020 data for Water Level and 
Water Quality in the Hydrogeological Reports as 
per the existing protocols.

DLI#2

Ÿ Best Practices such as trainings relevant to Atal 
Bhujal Yojana, Water ATMs, Paani mela etc. should 
be implemented all over the state to increase the 
awareness amongst the citizens. Increased 
awareness and familiarity with the scheme would 
also ease the process of community mobilization 
during meetings and verification



DLI#1

Ÿ It is recommended for the state to practice 
continuous monitoring and maintenance of data 
and update the 2020 data for water quality as per 
the existing protocols. Water level and Water 
quality data should be checked on different levels 
by DPMU, SPMU and NPMU to ensure 
elimination of any type of data discrepancy and 
maintain quality of documentation.

V-F Rajasthan

DLI#2

Ÿ The state is recommended to engage District 
Implementa t ion  Agenc ies  to  suppor t  the 
implementation of Atal Bhujal Yojana Scheme and 
ease the process of Community Mobilization for the 
meetings related to the scheme. With respect to the 
documentation of DLI#2, It is also recommended to 
maintain all possible documents such as records of 
MoMs of meetings related to the scheme held in the 
gram panchayats at both the level i.e., at the District 
and the Gram Panchayat level.
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V-G Uttar Pradesh

DLI#1

Ÿ It is recommended for the state to practice 
continuous monitoring and maintenance of data 
and update the 2020 data for water quality as per 
the existing protocols. Hydrogeological reports 
should also be updated accordingly in subsequent 
rounds of verification.

DLI#2

Ÿ It is recommended to increase Women's 
Participation by practicing female inclusion in the 
Atal Bhujal Yojana meetings. A streamlined 

communication channel across the district, block 
and GP level is recommended to make the process 
information sharing, document collection and 
community mobilization more efficient. With 
respect to the documentation of DLI#2, It is also 
recommended to maintain all possible documents 
such as records of MoMs of meetings related to the 
scheme held in the gram panchayats at both the 
level i.e., at the District and the Gram Panchayat 
level.



Table 12: State-wise list of Blocks under Atal Jal

S.no State District Block

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Gujarat

Ahmedabad

Banaskantha

Banaskantha

Banaskantha

Banaskantha

Banaskantha

Banaskantha

Banaskantha

Banaskantha

Gandhinagar

Gandhinagar

Gandhinagar

Gandhinagar

Kachchh

Kachchh

Kachchh

Kachchh

Mehsana

Mehsana

Mehsana

Mehsana

Mehsana

Mehsana

Mehsana

Mehsana

Mehsana

Mehsana

Patan

Patan

Patan

Patan

Daskroi

Deesa

Deodar

Dhanera

Kankrej

Lakhani

Palanpur

Tharad

Vadgam

Dehgam

Gandhinagar

Kalol

Mansa

Anjar

Bhachau

Bhuj

Mandvi

Becharaji

Jotana

Kadi

Kheralu

Mehsana

Satlasana

Unjha

Vadnagar

Vijapur

Visnagar

Chanasma

Patan

Sarasvati

Sidhapur

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

ANNEXURE V: EXTENT OF ATAL JAL - BLOCKS
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Gujarat

Gujarat

Gujarat

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Haryana

Sabarkantha

Sabarkantha

Sabarkantha

Bhiwani

Bhiwani

Bhiwani

Bhiwani

Charkhi Dadri

Faridabad

Faridabad

Fatehabad

Gurugram

Gurugram

Gurugram

Gurugram

Kaithal

Kaithal

Karnal

Kurukshetra

Kurukshetra

Kurukshetra

Mahendragarh

Mahendragarh

Mahendragarh

Mahendragarh

Mahendragarh

Palwal

Palwal

Palwal

Palwal

Panipat

Panipat

Rewari

Sirsa

Sirsa

Yamunanagar

Yamunanagar

Yamunanagar

Yamunanagar

Idar

Prantij

Vadali

Behal

Kairu

Loharu

Tosham

Badhra

Ballabgarh

Faridabad

Tohana

Farrukh Nagar

Gurgaon

Pataudi

Sohna

Guhla

Rajaund

Karnal

Ladwa

Pehwa

Shahbad

Ateli Nangal

Kanina

Mahendragarh

Nagal Chaudhary

Narnaul

Hassanpur

Hathin

Hodal

Palwal

Bapoli

Samalkha

Khol (Rewari)

Ellenabad

Rania

Jagadhri

Mustafabad

Radour

Sadhaura

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

63

64

65

66

67

68

69

70
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Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Karnataka

Bagalkot

Bagalkot

Ballari

Ballari

Belagavi

Belagavi

Bengaluru (Rural)

Bengaluru (Rural)

Bengaluru (Rural)

Bengaluru (Rural)

Chamarajanagara

Chikkaballapura

Chikkaballapura

Chikkaballapura

Chikkaballapura

Chikkaballapura

Chikkaballapura

Chikkamagaluru

Chitradurga

Chitradurga

Chitradurga

Chitradurga

Chitradurga

Davanagere

Davanagere

Gadag

Gadag

Hassan

Kolar

Kolar

Kolar

Kolar

Kolar

Ramnagara

Ramnagara

Tumakuru

Tumakuru

Tumakuru

Tumakuru

Badami

Bagalkot

Hagaribommanahalli

Harapanahalli

Athani

Ramdurg

Devanhalli

Doddaballapur

Hoskote

Nelamangala

Gundlupet

Bagepalli

Chikkaballapura

Chinthamani

Gauribidanur

Gudibanda

Sidlaghatta

Kadur

Challakere

Chitradurga

Hiriyur

Holalkere

Hosadurga

Channagiri

Jagalur

Gadag

Ron

Arasikere

Bangarpet

Kolar

Malur

Mulabagal

Srinivasapura

Kanakapura

Ramanagara

Chikkanayakanahalli

Koratagere

Madhugiri

Sira

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109
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Karnataka

Karnataka

Madhya Pradesh

Madhya Pradesh

Madhya Pradesh

Madhya Pradesh

Madhya Pradesh

Madhya Pradesh

Madhya Pradesh

Madhya Pradesh

Madhya Pradesh

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Tumakuru

Tumakuru

Chhatarpur

Chhatarpur

Chhatarpur

Damoh

Niwari

Panna

Sagar

Tikamgarh

Tikamgarh

Ahmednagar

Ahmednagar

Ahmednagar

Amravati

Amravati

Amravati

Buldhana

Jalgaon

Jalgaon

Jalgaon

Jalgaon

Jalna

Jalna

Jalna

Latur

Latur

Latur

Latur

Nagpur

Nagpur

Nashik

Nashik

Osmanabad

Osmanabad

Pune

Pune

Pune

Sangli

Tiptur

Tumakuru

Chhatarpur

Naugaon

Rajnagar

Pathariya

Niwari

Ajaygarh

Sagar

Baldevgarh

Palera

Karjat

Rahata

Sangamner

Chandur Bazar

Morshi

Warud

Motala

Amalner

Parola

Raver

Yawal

Ghansawangi

Jalna

Partur

Chakur

Latur

Nilanga

Renapur

Katol

Narkhed

Deola

Sinnar

Osmanabad

Umarga

Baramati

Indapur

Purandhar

Jat

110

111

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148
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Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Maharashtra

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Sangli

Sangli

Sangli

Satara

Satara

Satara

Solapur

Solapur

Solapur

Solapur

Ajmer

Ajmer

Ajmer

Alwar

Baran

Baran

Bhilwara

Chittaurgarh

Dausa

Dausa

Dausa

Dausa

Dausa

Dausa

Dausa

Dholpur

Dholpur

Hanumangarh

Hanumangarh

Hanumangarh

Jaipur

Jaipur

Jaipur

Jaisalmer

Jaisalmer

Jaisalmer

Jhalawar

Jhunjhunu

Karauli

Kavathe-Mahankal

Khanapur

Tasgaon

Khatav

Man

Wai

Madha

Malshiras

Mohol

Pandharpur

Ajmer Rural

Peesangan

Srinagar

Rajgarh

Atru

Baran

Shahpura

Chittaurgarh

Baijupada

Bandikui

Baswa

Dausa

Lawan

Nangal Rajawatan

Sikandara

Dholpur

Saipau

Hanumangarh

Sangaria

Tibbi

Amber

Govindgarh

Jalsu

Jaisalmer

Mohangarh

Nachana

Khanpur

Khetri

Hindaun

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187
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Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Rajasthan

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Uttar Pradesh

Karauli

Kota

Rajsamand

Sawai Madhopur

Sawai Madhopur

Sawai Madhopur

Sikar

Sikar

Sikar

Baghpat

Baghpat

Banda

Banda

Banda

Banda

Banda

Chitrakoot

Chitrakoot

Chitrakoot

Chitrakoot

Hamirpur

Hamirpur

Hamirpur

Hamirpur

Jhansi

Jhansi

Lalitpur

Mahoba

Mahoba

Mahoba

Mahoba

Meerut

Meerut

Muzaffarnagar

Shamli

Shree Mahaveer Ji

Sangod

Rajsamand

Chauth Ka Barwara

Khandar

Sawai Madhopur

Ajeetgarh

Neem Ka Thana

Patan

Baghpat

Pilana

Barokharkhurd

Jaspura

Mahua

Naraini

Tindwari

Karwi

Manikpur

Mau

Ramnagar

Maudaha

Muskara

Sarila

Sumerpur

Babina

Mauranipur

Talbehat

Charkhari

Jaitpur

Kabrai

Panwari

Kharkhonda

Rajpura

Budhana

Kandhala

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

203

204

205

206

207

208

209

210

211

212

213

214

215

216

217

218

219

220

221

222
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